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BIOPROCESSING
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TENDERDOCUMENT

Provision of Supply and Exhaust air units with casing and ducting
in Lab building at Main Campus, CIAB, Knowledge City, Sector-81,
Mohali.



CENTER OF INNOVATIVE & APPLIED BIOPROCESSING
(Dept. of Biotechnology)
Knowledge City, Sector-81, Mohali. (Pb)
Website: www.ciab.res.in

Notice Inviting Tender (NIT

CIAB/7(25)/2016-Works

Name of Work: - Provision of Supply and Exhaust air units with casing and ducting in Lab building
at Main Campus, CIAB, Knowledge City, Sector-81, Mohali.

Sealed item rate online e-tender is invited on behalf of the Chief Executive Officer, Centre of Innovative
& Applied Bioprocessing (CIAB), Mohali for the work of “-Provision of Supply and Exhaust air units
with casing and ducting in Lab building at Main Campus, CIAB, Knowledge City, Sector-81, Mohali..”
as per terms and conditions provided in the tender document.

The tender document may be purchased directly from the office of CIAB, Mohali, by paying Rs. 590/-in
cash as cost of tender document or website of CIAB www.ciab.res.in or E-Central Public Procurement portal
(https://eprocure.gov.in/eprocure/app) in which case the fee in the form of a Demand draft of Rs. 590/-
(Rupees Five Hundred Ninety Rupees only) in favour of Center of Innovative & Applied Bioprocessing
payable at Mohali., shall be payable as cost of tender document. Both the bids i.e., the Technical &
Financial bids, must be submitted on or before 12-03-2020 (up to 3.00 PM), along with the
appropriate EMD as per below mentioned schedule:

1| Issue/download of Tender documents |From27-02-2020

2, Last date and time for submission of 12-03-2020 (up to 3.00 PM)
sealed Tender
3] Date & time of opening of technical bid [13-03-2020 at 3.30 PM

4] Earnest Money Deposit Rs 4930/-

5.| Time for Completion of Work 04 weeks from period specified in
tender document

INOTE: Only online e-tenders shall be accepted. The bids are to be submitted on

E Central Public Procurement portal https://eprocure.gov.in/eprocure/app.
Bids received by offline mode/FAX/email will be summarily rejected

The Chief Executive Officer, CIAB reserves the right to accept/reject any tender in part or full without
assigning any reason.

Administrative Officer


http://www.ciab.res.in/
http://www.ciab.res.in/
https://eprocure.gov.in/eprocure/app)
https://eprocure.gov.in/eprocure/app

CENTER OF INNOVATIVE & APPLIED BIOPROCESSING

(Dept. of Biotechnology)
Knowledge City, Sector-81, Mohali. (Pb)
Website: www.ciab.res.in

TENDER NOTICE

Tender No. CIAB/7(25)2016- Works

1.0 Sealed item rate e-tenders are invited on behalf of the Chief Executive Officer, CIAB from agencies who
have executed similar works with Central govt/State govt. /Autonomous bodies, University, Institutes of
Central/State Govt./PWDs/MES/HUDA/PUDA/CPWD/PSUs for the work of - - Provision of Supply and
Exhaust air units with casing and ducting in Lab building at Main Campus, CIAB, Knowledge
City, Sector-81, Mohali.

1.1 The work is estimated to cost Rs. 2,46,620/- (INR Two Lacs forty six Thousand six Hundred twenty rupees
only inclusive of taxes & labour cess etc). This estimate, however, is given merely as a rough guide.

1.2 The following basic technical eligibility criterion is mandatory for bidders. Failure to submit shall mean
to disqualification: -

1.2.1 Bidder having experience (successfully completed) in similar works during the last 07 years in
Government sector as described above. (Ending last day of the month previous to the one in which
applications are invited) as per following criteria: -

Three similar completed works, costing not less than the amount equal to 40% of the estimated cost put to
tender.
OR
Two similar completed works, costing not less than the amount equal to 60% of the estimated cost put to tender.
OR
One similar completed work of aggregate cost not less than the amount equal to 80% of the estimated cost put to

tender.

1.2.2. Average annual financial turnover on construction works should be at least 50% of the estimated cost put to
tender during the immediate last three consecutive financial years. Copies of duly attested statement (for last
03years) by Chartered Accountant should be provided.

1.2.3. The bidder should have Employees Provident Fund enlistment. No self-certification/ undertaking by bidders
shall be entertained.

1.2.4. Thebiddershould have GST Registration.

1.2.5. The tender fee and earnest money deposit as per mentioned in tender document.

1.2.6 Thebiddershould not haveincurred any loss (profit after tax should be positive) in morethantwoyears
duringavailable last five consecutive balance sheet, dulyaudited and certified by the Chartered Accountant.

1.2.7 Solvency of the amount equal to 40% of the Estimated Cost put to tender.


http://www.ciab.res.in/

For the purpose of the clause 'Similar work' means the work of provision of AHU/exhaust and supply air units or
HVAC works including Ducting and accessories works as mentionedincriteria no1.0.

Department reserves the right to ask contractor for detailed schedule of quantities (BOQ) authenticated by
concerned Government department to ascertain the scope of work done, in case, there is any doubt. Contractor
shall fully co-ordinate in providing such documents/details.

Note: -The Tenderer shall produce definite proof from the appropriate authority, which shall be to the
satisfaction of the competent authority, CIAB of having satisfactorily completed similar works of magnitude
specified above. Completion Certificates to be enclosed.

2. Agreement shall be drawn with the successful tenderer on prescribed format by the Competent Authority.
Tenderer shall quote his rates as per various terms and conditions laid down in the tender document.

3. The time allowed for carrying out the work will be 04 weeks as defined in schedule ‘F’ or from the first date of
handing over of the site, whichever is later, in accordance with the phasing, if any, indicated in the tender
documents.

NOTE: - The scanned documents should be clear and readable. In case, the documents are found non-readable or
in-complete (half scanned/without signatures/stamp etc), the same shall not be considered for evaluation. Bidders
to do compliance accordingly.

Bidders are advised to upload only relevant documents pertaining to cited work to avoid wastage of
stationary, resources of department.

4, Thesite for the workis available.

5. Submission of Tender- The tender should be submitted in the envelopes as detailed below:

i. Envelope -1 marked as Technical Bid containing the following-

a) Scanned Copy of Demand draft of Rs. 590/- or cash receipt in case of issue from CIAB office as cost of
tender documents or tender fee exemption shall be only be applicable to MSMEs vide gazette notification
dated 23rd March 2012, which are registered with District Industries Centres or Khadi and Village Industries
Commission or Khadi and Village Industries Commission or Khadi and Village Industries Board or Coir Board
or National Small Industries Corporation or Directorate of Handicrafts and Handloom or any other body
specified by Ministry of Micro, Small and Medium Enterprises. fees exemption is also applicable to Udyog
Aadhaar registered MSME’s

b) Scanned Copy of EMD Rs 4930/ in the prescribed format (i.e., DD/cash receipt, as the case may be) or EMD
fee exemption shall be only be applicable to MSMEs vide gazette notification dated 23rd March 2012,
which are registered with District Industries Centres or Khadi and Village Industries Commission or Khadi
and Village Industries Commission or Khadi and Village Industries Board or Coir Board or National Small
Industries Corporation or Directorate of Handicrafts and Handloom or any other body specified by Ministry
of Micro, Small and Medium Enterprises. EMD exemption is also applicable to Udyog Aadhaar registered
MSME’s

€) Scanned Copy of Documents related to eligibility criteria i.e., Completion certificates/proofs of the similar

works completed.

d) Scanned Copy of Tender Acceptance Letter.

e) Scanned Copy of Average annual financial turnover statement for last 03 consecutive years duly attested by

Chartered Accountant and profit and loss statement.



f) Scanned copy of GST registration.
g) Scanned Copy of Solvency Certificate.

ii. Financial/Price Bid containing the following-

This shall contain the price for the execution of the works specified in the Volume-2 of the tender document in
Excel format

Note: -

a) Documentsto be uploadedin pdfformat only (exceptprice bid, which should be in excel format only).

b) The original payment instrument like Demand Draft of any Nationalized Bank against Earnest
Money and Cost of Tender Form should sent to the address appended below to be sent by
post/speed post/courier/by hand before bid opening date & time.

Centre of Innovative and Applied Bioprocessing,
Sector-81, Knowledge City,
PO- Manauli, SAS Nagar Mohali-140306, Punjab

6.a) The contractor whose tender is accepted will be required to furnish performance guarantee of 5%
(Five Percent) of the tendered amount within the period specified in Schedule ‘F’. This guarantee shall be in
the form of cash (in case guarantee amount is less than Rs. 5000/-) or Deposit at Call receipt of any scheduled
bank/Banker’s cheque of any scheduled bank/Demand Draft of any scheduled bank/Pay order of any
scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-) or Government Securities or Fixed
Deposit Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of India in accordance with the
prescribed form. In case the contractor fails to deposit the said performance guarantee within the period as
indicated in Schedule ‘F’. Including the extended period if any, the Earnest Money deposited by the contractor
shall be forfeited automatically without any notice to the contractor.

Upon submission of performance bank guarantee, the EMD submitted by contractor shall be returned.

b) Upon award of work, contractor shall within 07 days sign the indemnity bond (performa prescribed at
the end of tender document) for supply of minor materials and against violation of labour laws, other
State/Central Acts/norms as amended from time to time, accidents, damages etc thus indemnifying CIAB
from negligence, loss of life/property, disputes, claims, violation arising out of the work due to contractor/his
partner/workers/sub-contractors etc. CIAB shall have authority to take suitable action against contractor
both financially as well as legally depending upon the violation by contractor/his partner/workers/sub-
contractors etc.

8. The description of the work is as follows:

Provision of Supply and Exhaust air units with casing and ducting in Lab building at Main
Campus, CIAB, Knowledge City, Sector-81, Mohali. Tenderers are advised to inspect and examine the
site, external development area of campus and satisfy themselves before submitting their tenders as to the
type of system (so far as is practicable), the form, wastage of material and nature of the site, the means of
access to the site, the accommodation they may require and in general shall themselves obtain all necessary
information as to risks, contingencies and other circumstances which may influence or affect their tender. A
tenderer shall be deemed to have full knowledge of the site whether he inspects it or not and no extra charge
consequent on any misunderstanding or otherwise shall be allowed.

The tenderer shall be responsible for arranging and maintaining at his own cost all materials, tools & plants,
facilities for workers and all other services required for executing the work unless otherwise specifically
provided for in the contract documents. Submission of a tender by a tenderer implies that he has read this
notice and all other contract documents and has made himself aware of the scope and specifications of the
work to be done and local conditions and other factors having a bearing on the execution of the work.



9. The Competent Authority does not bind itself to accept the lowest or any other tender and reserves to itself the
authority to reject any or all the tenders received without the assignment of any reason. All tenders in which any of
the prescribed condition is not fulfilled or any condition including that of conditional rebate is put forth by the
tenderer shall be summarily rejected.

10. Canvassing whether directly or indirectly, in connection with tenderers is strictly prohibited and the
tenders submitted by the contractors who resort to canvassing will be liable to rejection.

11. The tender for the works shall remain open for acceptance for a period of seventy five (75) days from the
receipt of bid in case tenders are invited on 2 envelop system (as per CPWD manual 2019 Clause 4.14) (strike out as
the case may be) if any tenderer withdraws his tender before the said period or issue of letter of acceptance,
whichever is earlier, or makes any modifications in the terms and conditions of the tender which are not
acceptable to the department, then the Institute shall, without prejudice to any other right or remedy, be at liberty
to forfeit 100% of the said earnest money, as aforesaid. Further the tenderer shall not be allowed to participate in
the retendering process of the work.

12. This Notice Inviting Tender shall form a part of the contract document. The successful tenderer/contractor, on
acceptance of his tender by the Accepting/Competent Authority shall within 15 days sign the contract agreement
consisting of: -

a) The Notice Inviting Tender, all the documents including financial bid, additional conditions, specifications and
drawings, if any, forming the tender as issued/downloaded at the time of invitation of tender and acceptance
thereof together with any correspondence leading thereto.

b) Tender form.
Note: - No payment for the work done will be made unless contract is signed by the contractor.

14. No price preference to any corporate society/Registered society, Govt. Public Sector undertakings /
bodies shall be given and tenders shall be exclusively dealt with on merit.

15. The contractor shall comply with the provisions of the Apprentices Act 1961, minimum wages Act 1948,
Workmen’s compensation Act 1923, contract labour (Regulation and Abolition Act 1970), payment of wages Act
1938, Employer’s liability Act 1938, Maternity Benefits Act 1961, Employee’s State Insurance Act, 1948, Employees
Provident Fund Act, 1952 and the Industrial Disputes Act 1947, ESI Act as applicable and the rules and regulations
issued there under and by the local Administration/ Authorities from time to time as well all provisions of law
applicable to workmen. Failure to do so shall amount to breach of the contract and the Engineer-in-Charge may at
his discretion terminate the contract. The Contractor shall also be liable for any pecuniary liability arising on
account of violation by him of any of the said Acts and shall indemnify the Institute on that account. Institute will
not be liable for any act or omission on the part of the contractor in so far as any violation of any of the
aforementioned acts.

16. Each tenderer shall submit only one tender; either by him or as partners in a joint venture. A tenderer who
submits or participates in more than one tender will be disqualified.

17. Unless otherwise stated, the contract shall be for the whole work as described in the “Schedule of
items/quantities of Works” and the drawings. The contractor shall be bound to complete the whole work as
described in the schedule of items of works and the drawings, including additional items, if any, as per drawings
and instructions. The certificate of completion to be recorded by the Engineer-in-Charge shall be mandatory and
will be conclusive proof of completion of work.

18. Interpretations, corrections and changes to the Tenders Documents shall be made by Addendum, if
required.



19. Each Tenderer shall ascertain prior to submitting his Tender that he has received all Addenda issued and he
shall so acknowledge their receipt in his Tender.

20. The provisions in the Tender documents shall govern over the contents of the above paragraphs if in
contradiction or variation.

21. All pages of the Tender should be page numbered.

22. It is the responsibility of tenderer to go through the tender document to ensure furnishing all required
documents in addition to above, if any.

23. The authorized signatory of the tenderer must sign the tender duly stamped at appropriate places and
initial all the remaining pages of the tender.

24. Atenderer, which does not fulfill any of the above requirements and/or gives evasive information/reply
against any such requirement, shall be liable to be ignored and rejected.

25. Tender sent by fax/telex/electronically shall be ignored.
26. CIAB reserves the right to increase or decrease the scope of work.

27. Bidder shall be responsible for supply, installation, testing and commissioning of fan units and accessories,
works, demolition and construction as applicable. The bidders are advised to survey the site before furnishing the
quotations.

28. Bidder shall execute all required civil, electrical, and other works as maybe required for complete
installation and trouble-free functioning as a part of the works.

29. Bidder should provide factory test certificates for the materials used and also supply complete set of final lay
out/line drawing, safety manual, standard operating manuals for the whole systems and subsystems to be
supplied. The detail site plan and system layout plan including civil/electrical work or other related works shall be
prepared by the supplier and shall be handed over. Final electrical safety test, system commissioning test, and
calibration should be done by authorized persons using calibrated test equipment as perstandards.



TENDER FORM

CENTER OF INNOVATIVE & APPLIED BIOPROCESSING
Item Rate Tender & Contract for Works

Name of work: - Provision of Supply and Exhaust air units with casing and ducting in Lab building at Main
Campus, CIAB, Knowledge City, Sector-81, Mohali.
Owner: Chief Executive Officer, CIAB

Tender Issued to*:

Signature of officer issuing the documents*:
Designation™:
Date of Issue*:

*Not to be filled if tender is downloaded from website.

Estimated Cost: - Rs. 2,46,620/-

Security Deposit from RA bills: - @ 2.5% from bills

Performance Guarantee: - @ 5% of tendered value

Earnest Money: - Rs 4930/-

Completion Period: - 04 weeks from the time period mentioned in NIT

Place of opening of tender document: - CIAB, Sector-81, Mohali

COST OF TENDER DOCUMENT: Rs. 590.00 (Non-refundable)



TENDER ACCEPTANCE LETTER

To,

The Chief Executive Officer,

Center of Innovative and Applied Bioprocessing,
Sector-81, Knowledge City,

P.O Manauli,

Mohali, Punjab, India

Dear Sir,

I/We have read and examined the following Tender Documents relating to the work of Provision of
Supply and Exhaust air units with casing and ducting in Lab building at Main Campus, CIAB,
Knowledge City, Sector-81, Mohali.

General Conditions

Instructions to bidders

General Information

Specific condition of contract

Terms and Conditions of Contract Agreement
Technical specification and Bill of Quantities
Price Bid

VVVVVYVYVYY

[/We hereby offer to execute the work complete in all respects specified in the underwritten Memorandum
within the time specified therein at the rates specified in the bill of Quantities and in accordance, with the
specifications, designs, drawings and instructions in writing referred to in the conditions of tender.

[/We hereby certify that [/We had read the entire terms and conditions of the tender documents (including all
documents like annexure(s), schedule(s), etc.) which from part of the contract agreement and I/We shall abide
hereby by the terms/conditions/clauses contained therein. The corrigendum(s) issued from time to time by
your department/organization too have also been taken into consideration, while submitting the acceptance
letter. [/ We hereby unconditionally accept the tender conditions of above-mentioned tender document(s) in its
totality /entirety. In case any provision of this tender is found violated, then your department/organization shall
without prejudge to any other right or remedy be at liberty to reject this tender/bid including the forfeiture of
the full said earnest money deposit absolutely.

Tenderer’sSignature and Seal

Postal Address

DATED:

Witness:
Address:

Occupation:



General Rules & Directions

1. All work proposed for execution by contract will be notified in a form of invitation to tender pasted in public
places and signed by the officer inviting tender or by publication in Newspapers or posted on website as the case
may be.

This form will state the work to be carried out, as well as the date for submitting and opening tenders and the
time allowed for carrying out the work, also the amount of earnest money to be deposited with the tender, and
the amount of the security deposit and Performance guarantee to be deposited by the successful tenderer and
the percentage, if any, to be deducted from bills. Copies of the specifications, designs and drawings and any
other documents required in connection with the work signed for the purpose of identification by the officer
inviting tender shall also be open for inspection by the contractor at the office of officer inviting tender during
office hours.

2. In the event of the tender being submitted by a firm, it must be signed separately by each partner thereof or
in the event of the absence of any partner, it must be signed on his behalf by a person holding a power-of attorney
authorizing him to do so, such power of attorney to be produced with the tender, and it must disclose that the firm
is duly registered under the Indian Partnership Act, 1952.

3. Inltem Rate Tender, the tenderer shall quote rates (in figures as well as in words) at which he will be willing to
execute the work. The same should be written in figures as well as in words in such a way that no interpolation is
possible. In case of figures, the word ‘Rs.” should be written before the figure of rupees and word ‘P’ after the decimal
figures, e.g. ‘Rs. 2.15P and in case of words, the word ‘Rupees’ should precede and the word ‘Paisa’ should be written
at the end. NABI reserves the right to ask bidders to submit analysis of rates for items, in case the bid is higher than
estimated value mentioned in tender document.

Procedure for dealing with ambiguities in rates:

That if on check there are differences between the rates given by the contractor in words and in figures or in amount
worked out by him, the following procedure shall be followed:

(a) When there is a difference between the rates in figures and in words, the rates which correspond to the amounts
worked out by the contractor shall be taken as correct.

(b) When the amount of an item is not worked out by the contractor, or if it does not correspond with the rates
written either in figures or in words, then the rate quoted by the contractor in words shall be taken as correct.

(c) When the rate quoted by the contractor in figures and in words tallies, but the amount is not worked out correctly,
the rates quoted by the contractor shall be taken as correct and not the amount.

4, The Contractor, whose tender is accepted, will be required to furnish performance guarantee of 5% (Five
Percent) of the tendered amount within the period specified in Schedule F. This guarantee shall be in the form of
cash (in case guarantee amount is less than Rs. 10,000/-) or Deposit at call receipt of any scheduled bank/Banker’s
cheque of any scheduled bank/Demand Draft of any scheduled bank/Pay order of any scheduled bank (in case
guarantee amount is less than Rs. 1,00,000/-) or Government Securities or Fixed Deposit Receipts or Guarantee
Bonds of any Scheduled Bank or the State Bank of India in accordance with the prescribed form.

5. The Security deposit 2.5% will be collected by deductions from the running bills as well as final bill of the
contractor at the rates mentioned above. The Security amount will also be accepted in cash or in the shape of
Government Securities. Fixed Deposit Receipt of a Scheduled Bank or State Bank of India will also be accepted for
this purpose provided confirmatory advice is enclosed.

6. On acceptance of the tender, the name of the accredited representative(s) of the contractor who would be
responsible for taking instructions from the Engineer-in-Charge shall be communicated in writing to the Engineer-in-
Charge.

7. Sales-tax/VAT, purchase tax, turnover tax, service tax, wct, entry tax, octroi, GST etc or any other tax
applicable in respect of this contract shall be payable by the Contractor.

8. The statutory deductions such as TDS, security from RA bills, labour cess, GST on TDS, etc. shall be deducted at



source as per prevailing percentage/rates as amended from time to time by Central/Sate Govt.

9. The contractor shall give a list of both gazetted and non-gazetted CIAB employees related to him (ifany).

10. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules and orders issued
thereunder from time to time. If he fails to do so, his failure will be a breach of the contract and the Competent
Authority may in his discretion, without prejudice to any other right or remedy available in law, cancel the contract.

The contractor shall also be liable for any pecuniary liability arising on account of any violation by him of the
provisions of the said Act.

11. No price escalation on account of variation in cost of material, labour etc shall be paid to contractor.

CONDITIONS OF CONTRACT

Definitions

I. The Contract means the documents forming the tender and acceptance thereof and the formal agreement
executed between Center of Innovative & Applied Bioprocessing (CIAB) and the Contractor, together with the
documents referred to therein including these conditions, the specifications, designs, drawings and instructions
issued from time to time by the Engineer-in- Charge and all these documents taken together, shall be deemed to
form one contract and shall be complementary to one another.

Il. Inthe contract, the following expressions shall, unless the context otherwise requires, have the
meanings, hereby respectively assigned to them: -

(i) The expression works or work shall, unless there be something either in the subject or context repugnant to
such construction, be construed and taken to mean the works by or by virtue of the contract contracted to be
executed whether temporary or permanent, and whether original, altered, substituted or additional.

(ii) The Site shall mean the land/or other places on, into or through which work is to be executed under the
contract or any adjacent land, path or street through which work is to be executed under the contract or any
adjacent land, path or street which may be allotted or used for the purpose of carrying out the contract.

(iii)The Contractor shall mean the individual, firm or company, whether incorporated or not, undertaking the
works and shall include the legal personal representative of such individual or the persons composing such firm or
company, or the successors of such firm or company and the permitted assignees of such individual, firm or
company.

(iv) The Owner/Competent Authority/Institute means the Chief Executive Officer, CIAB

(v) The Engineer-in-charge means the Assistant Engineer (Electrical) who shall supervise and be in charge of the
work on behalf of the Competent Authority.

(vi) Accepting Authorityshall mean the authority Chief Executive Officer, CIAB

(vii) Excepted Risk are risks due to riots (other than those on account of contractor’'s Employees), war
(whether declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion revolution, insurrection,
military or usurped power, any acts of Government, damages from aircraft, acts of God, such as earthquake,
lightening and unprecedented floods, and other causes over which the contractor has no control and accepted as
such by the Accepting Authority or causes solely due to use or occupation by owner of the part of the works in
respect of which a certificate of completion has been issued or a cause solely due to owner’s faulty design of works.

(viii) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the cost of materials and
labour as per market at the site where the work is to be executed plus the percentage, all overheads and profits.

(ix) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to the tender papers
or the standard Schedule of Rates of the government mentioned with the amendments thereto issued up to the



date of receipt of the tender.

(X) Tendered value means the value of the entire work as stipulated in the letter of award as quoted by
bidders.

(xi) Date of commencement of work: The date of commencement of work shall be the date of start or the
first date of handing over of the site, whichever is later, in accordance with the phasing if any, as indicated in
the tender document.

Ill. Where the context so requires, words imparting the singular only also include the plural and vice versa. Any
reference to masculine gender shall whenever required include feminine gender and vice versa.

IV. Headings and Marginal notes to these General Conditions of Contract shall not be deemed to form part
thereof or be taken into consideration in the interpretation or construction thereof or of the contract.

V. The contractor shall be furnished, free of cost one certified copy of the contract documents except standard
specifications, Schedule of Rates and such other printed and published documents, together with all drawings as
may be forming part of the tender papers. None of these documents shall be used for any purpose other than that of
this contract.

VI. The work to be carried out under the Contract shall, except as otherwise provided in these conditions, include all
labour, materials, tools, plants, equipment and transport which may be required in preparation of and for and in the
full and entire execution and completion of the works. The descriptions given in the Schedule of Quantities shall,
unless otherwise stated, be held to include wastage on materials, carriage and cartage, carrying and return of
empties, hoisting, setting, fitting and fixing in position and all other labours necessary in and for the full and entire
execution and completion of the work as aforesaid in accordance with good practice and recognized principles.

VII. The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and
sufficiency of his tender for the works and of the rates and prices quoted in the Schedule of Quantities, which rates
and prices shall, except as otherwise provided, cover all his obligations under the Contract and all matters and things
necessary for the proper completion and maintenance of the works.

VIII. The several documents forming the Contract are to be taken as mutually explanatory of one another,
detailed drawings being followed in preference to small scale drawing and figured dimensions in preference to scale
and special conditions in preference to General Conditions.

IX. Inthe case of discrepancy between the schedule of Quantities, the Specifications and/ or the Drawings, the
following order of preference shall be observed: -

(i) Description of Schedule of Quantities.

(ii) Particular Specification and Special Condition, if any.
(iii) Drawings.

(iv) CPWD Specifications.

(v) Indian Standard Specifications of B.I.S.

X. If there are varying or conflicting provisions made in any one document forming part of the contract, the
Accepting Authority shall be the deciding authority with regard to the intention of the document and his decision
shall be final and binding on the contractor.

XI. Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom shall not vitiate
the Contract or release the Contractor from the execution of the whole or any part of the works comprised therein
according to drawings and specifications or from any of his obligations under the contract.



CLAUSES OF CONTRACT

CLAUSE 1

(i) The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of the tendered
amount in addition to other deposits mentioned elsewhere in the contract for his proper performance of the
contract agreement, (not withstanding and/or without prejudice to any other provisions in the contract) within
period specified from the date of issue of letter of acceptance. This period can be further extended by the
Competent Authority up to a maximum period as specified in schedule ‘F’ on written request of the contractor
stating the reason for delays in procuring the Performance Guarantee, to the satisfaction of the Engineer-in- Charge.
This guarantee shall be in the form of Cash (in case guarantee amount is less than Rs. 10,000/-) or Deposit at Call
receipt of any scheduled bank/Banker’s Cheque of any scheduled bank/Demand Draft of any scheduled bank/Pay
Order of any scheduled bank (in case guarantee amount is less than Rs. 1, 00,000/-) or Government Securities or
Fixed Deposit Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of India in accordance with the
form annexed hereto. In case a fixed deposit receipt of any Bank is furnished by the contractor to the Government as
part of the performance guarantee and the Bank is unable to make payment against the said fixed deposit receipt,
the loss caused thereby shall fall on the contractor and the contractor shall forthwith on demand furnish additional
security to the Government to make good the deficit.

(ii) The Performance Guarantee shall be initially valid up to the stipulated date of completion plus 60 days beyond
that. In case the time for completion of work gets enlarged, the contractor shall get the validity of Performance
Guarantee extended to cover such enlarged time for completion of work. After recording of the completion
certificate for the work by the competent authority, the performance guarantee shall be returned to the contractor,
without any interest. However, in case of contracts involving maintenance of building and services/any other work
after construction of same building and services/other work, then 50% of Performance Guarantee shall be retained
as Security Deposit. The same shall be returned year wise proportionately.

(iii) The Engineer-in-Charge shall not make a claim under the performance guarantee except for amounts to which
the owner is entitled under the contract (not withstanding and/or without prejudice to any other provisions in the
contract agreement) in the event of:

(a) Failure by the contractor to extend the validity of the Performance Guarantee as described herein above, in
which event the Engineer-in-Charge may claim the full amount of the Performance Guarantee.

(b) Failure by the contractor to owner any amount due, either as agreed by the contractor or determined under any
of the Clauses/Conditions of the agreement, within 30 days of the service of notice to this effect by Engineer-in-
Charge.

(iv) In the event of the contract being determined or rescinded under provision of any of the Clause/Condition of the
agreement, the performance guarantee shall stand forfeited in full and shall be absolutely at the disposal of the
Competent Authority.

CLAUSE1A
Recovery of Security Deposit

The person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall permit
Department at the time of making any payment to him for work done under the contract to deduct a sum at
the rate of 2.5% of the gross amount of each running and final bill till the sum deducted will amount to
security deposit of 2.5% of the tendered value of the work. Such deductions will be made and held by
Government by way of Security Deposit unless he/they has/have deposited the amount of Security at the rate
mentioned above in cash or in the form of Government Securities or fixed deposit receipts. In case a fixed
deposit receipt of any Bank is furnished by the contractor to the Government as part of the security deposit and
the Bank is unable to make payment against the said fixed deposit receipt, the loss caused thereby shall fall on
the contractor and the



contractor shall forthwith on demand furnish additional security to the Government to make good the deficit.
All compensations or the other sums of money payable by the contractor under the terms of this contract may
be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest arising
therefrom, or from any sums which may be due to or may become due to the contractor by Government on any
account whatsoever and in the event of his Security Deposit being reduced by reason of any such deductions or
sale as aforesaid, the contractor shall within 10 days make good in cash or fixed deposit receipt tendered by the
State Bank of India or by Scheduled Banks or Government Securities (if deposited for more than 12 months)
endorsed in favour of the Engineer-in-Charge, any sum or sums which may have been deducted from, or raised
by sale of his security deposit or any part thereof. The security deposit shall be collected from the running bills
and the final bill of the contractor at the rates mentioned above.

The security deposit as deducted above can be released against bank guarantee issued by a scheduled bank, on
its accumulations to a minimum of Rs. 5 lac subjects to the condition that amount of such bank guarantee,
except last one, shall not be less than Rs. 5 lacs. Provided further that the validity of bank guarantee including
the one given against the earnest money shall be in conformity with provisions contained in clause 17 which
shall be extended from time to time depending upon extension of contract granted under provisions of clause 2
and clause 5.

In case of contracts involving maintenance of building and services/any other work after construction of same
building and services/other work, then 50% of Performance Guarantee shall be retained as Security Deposit.
The same shall be returned year wise proportionately.

CLAUSE 2
Compensation for Delay

If the contractor fails to maintain the required progress or to complete the work and clear the site on or before
the contract or extended date of completion, he shall, without prejudice to any other right or remedy available
under the law to the Government on account of such breach, pay as agreed compensation the amount
calculated at the rates stipulated below as the authority specified in schedule ‘F’ (whose decision in writing
shall be final and binding) may decide on the amount of tendered value of the work for every completed
day/month (as applicable) that the progress remains below that specified in Clause 5 or that the work remains
incomplete. This will also apply to items or group of items for which a separate period of completion has been
specified.

(i) Compensation @ Point Five percent (0.5%) per week of delay for delay of work to be computed on day
basis provided always that the total amount of compensation for delay to be paid under this Condition shall not
exceed 10% of the Tendered Value of work or of the Tendered Value of the item or group of items of work for
which a separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this
or any other contract with the Government. In case, the contractor does not achieve a particular milestone
mentioned in schedule F, or the re -scheduled milestone(s) in terms of Clause 5.4, the amount shown against
that milestone shall be withheld, to be adjusted against the compensation levied at the final grant of Extension
of Time. With-holding of this amount on failure to achieve a milestone, shall be automatic without any notice to
the contractor. However, if the contractor catches up with the progress of work on the subsequent milestone(s),
the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent
milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. However,
no interest, whatsoever, shall be payable on such withheld amount.



CLAUSE 3
When Contract can be Determined

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice to his any
other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims for
damages and/or any other provisions of this contract or otherwise, and whether the date of completion has or
has not elapsed, by notice in writing absolutely determine the contract in any of the following cases:

(i) If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, reconstruct or replace
any defective work or that the work is being performed in an inefficient or otherwise improper or unworkman like
manner shall omit to comply with the requirement of such notice for a period of seven days thereafter.

(ii) If the contractor has, without reasonable cause, suspended the progress of the work or has failed to proceed
with the work with due diligence so that in the opinion of the Engineer-in-Charge (which shall be final and binding)
he will be unable to secure completion of the work by the date for completion and continues to do so after a notice
in writing of seven days from the Engineer-in-Charge.

(iii) If the contractor fails to complete the work within the stipulated date or items of work with individual date of
completion, if any stipulated, on or before such date(s) of completion and does not complete them within the period
specified in a notice given in writing in that behalf by the Engineer-in-Charge.

(iv) If the contractor persistently neglects to carry out his obligations under the contract and/ or commits default in
complying with any of the terms and conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf by the Engineer- in-Charge.

(v) If the contractor shall offer or give or agree to give to any person in Government service or to any other person
on his behalf any gift or consideration of any kind as an inducement or reward for doing or forbearing to do or for
having done or forborne to do any act in relation to the obtaining or execution of this or any other contract for
Government.

(vi) If the contractor shall enter into a contract with Government in connection with which commission has been
paid or agreed to be paid by him or to his knowledge, unless the particulars of any such commission and the terms of
payment thereof have been previously disclosed in writing to the Engineer-in-Charge.

(vii) If the contractor had secured the contract with Government as a result of wrong tendering or other non-bonafide
methods of competitive tendering or commits breach of Integrity Agreement.

(viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged insolvent or
have a receiving order or order for administration of his estate made against him or shall take any proceedings for
liguidation or composition (other than a voluntary liquidation for the purpose of amalgamation or reconstruction)
under any Insolvency Act for the time being in force or make any conveyance or assignment of his effects or
composition or arrangement for the benefit of his creditors or purport so to do, or if any application be made under
any Insolvency Act for the time being in force for the sequestration of his estate or if a trust deed be executed by him
for benefit of his creditors.

(ix) If the contractor being a company shall pass a resolution or the court shall make an order that the company shall
be wound up or if a receiver or a manager on behalf of a creditor shall be appointed or if circumstances shall arise
which entitle the court or the creditor to appoint a receiver or a manager or which entitle the court to make a
winding up order.

(X) If the contractor shall suffer an execution being levied on his goods and allow it to be continued for a period of
21 days.



(xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour with
materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with or
attempts to assign, transfer, sublet or otherwise parts with the entire works or any portion thereof without the prior
written approval of the Engineer -in-Charge.

When the contractor has made himself liable for action under any of the cases aforesaid, the
Competent Authority shall have powers:

(2) To determine the contract as aforesaid (of which termination notice in writing to the contractor under the hand
of the Engineer-in-Charge shall be conclusive evidence). Upon such determination, the Security Deposit already
recovered and Performance Guarantee under the contract shall be liable to be forfeited and shall be absolutely at
the disposal of the Government

(b) After giving notice to the contractor to measure up the work of the contractor and to take such whole, or the
balance or part thereof, as shall be un-executed out of his hands and to give it to another contractor to complete the
work. The contractor, whose contract is determined as above, shall not be allowed to participate in the tendering
process for the balance work.

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall

have no claim to compensation for any loss sustained by him by reasons of his having purchased or procured
any materials or entered into any engagements or made any advances on account or with a view to the
execution of the work or the performance of the contract. And in case action is taken under any of the provision
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work thereof or actually
performed under this contract unless and until the Engineer-in-Charge has certified in writing the performance
of such work and the value payable in respect thereof and he shall only be entitled to be paid the value so
certified.

CLAUSE 3A

In case, the work cannot be started due to reasons not within the control of the contractor within 1/8th of the
stipulated time for completion of work or one month whichever is higher, either party may close the contract.
In case contractor wants to close the contract, he shall give notice to the department stating the failure on the
part of department. In such eventuality, the Performance Guarantee of the contractor shall be refunded within
following time limits:

(i) If the Tendered value of work is up to Rs. 45 lac: 15 days.
(ii) If the Tendered value of work is more than Rs. 45 lac and up to Rs. 2.5 Crore: 21 days.
(iii) If the Tendered value of work exceeds Rs. 2.5 Crore: 30 days.

CLAUSE 4
Contractor liable to pay Compensation even if action not taken under Clause 3

In any case in which any of the powers conferred upon the Competent Authority by Clause-3 thereof, shall have
become exercisable and the same are not exercised, the non-exercise hereof shall not constitute a waiver of any
of the conditions hereof and such powers shall Notwithstanding be exercisable in the event of any future case of
default by the contractor and the liability of the contractor for compensation shall remain unaffected. In the
event of the Engineer-in-Charge putting in force all or any of the powers vested in him under the preceding
clause he may, if he so desires after giving a notice in writing to the contractor, take possession of (or at the sole
discretion of the Engineer-in- Charge which shall be final and binding on the contractor) use as on hire (the
amount of the hire money being also in the final determination of the Engineer-in-Charge) all or any tools,
plant, materials and stores, in or upon the works, or the site thereof belonging to the contractor, or procured by
the contractor and intended to be used for the execution of the work/or any part thereof, paying or allowing for
the same in account at the contract rates, or, in the case of these not being applicable, at current market rates to
be certified by the Engineer-in-Charge, whose certificate thereof shall be final, and binding on the contractor,
clerk of the works, foreman or other authorized agent to remove such tools, plant, materials, or stores from the



premises (within a time to be specified in such notice) in the event of the contractor failing to comply with any
such requisition, the Engineer-in-Charge may remove them at the contractor’s expense or sell them by auction
or private sale on account of the contractor and his risk in all respects and the certificate of the Engineer-in-
Charge as to the expenses of any such removal and the amount of the proceeds and expenses of any such sale
shall be final and conclusive against the contractor.

CLAUSE 5
Time and Extension for Delay

The time allowed for execution of the Works as specified in the Schedule ‘F’ or the extended time in accordance
with these conditions shall be the essence of the Contract. The execution of the works shall commence from
such time period as mentioned in schedule ‘F’ or from the date of handing over of the site whichever is later. If
the Contractor commits default in commencing the execution of the work as aforesaid, Government shall
without prejudice to any other right or remedy available in law, be at liberty to forfeit the performance
guarantee absolutely.

5.1 If the work(s) be delayed by: -

(i) Force majeure, or

(if) Abnormally bad weather, rains or

(iii) Serious loss or damage by fire, or

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of

the Trades employed on the work, or

(v) Delay on the part of other contractors or tradesmen engaged by owner in executing work not forming part of
the Contract, or

(vi) Non-availability of stores material, which are the responsibility of owner to supply or

(vii) Non-availability or break down of tools and Plant to be supplied or supplied by Government or

(vii) Any other cause which, is beyond the Contractor’s control. Then upon the happening of any such
event causing delay, the Contractor shall immediately give notice thereof in writing to the authority as
indicated in Schedule ‘F’ but shall nevertheless use constantly his best endeavors to prevent or make good the
delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed
with the works.

(viii) Request for rescheduling of Mile stones and extension of time, to be eligible for consideration, shall be
made by the Contractor in writing within fourteen days of the happening of the event causing delay on the
prescribed form to the authority as indicated in Schedule ‘F’. The Contractor may also, if practicable, indicate
in such a request the period for which extension is desired.

(ix) In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable extension of time
and reschedule the mile stones for completion of work. Such extension or rescheduling of the milestones shall
be communicated to the Contractor by the authority as indicated in Schedule ‘F’ in writing, within 4 weeks of
the date of receipt of such request respectively. Non-application by the contractor for extension of time/
rescheduling of the milestones shall not be a bar for giving a fair and reasonable extension/ rescheduling of
the milestones by the authority as indicated in Schedule ‘F’ and this shall be binding on the contractor.

CLAUSE 6

Measurements of Work Done

Theworkshallbemeasureditemwise & enteredinthemeasurementbook. Accordingly, payment
shall be made against each measured item and in the end amount shall be calculated based on
these measurements, percentage quote by bidder. Engineer-in-Charge shall, except as otherwise
provided, ascertain and determine by measurement, the value in accordance with the contract of work done. All
measurement of all items having financial value shall be entered in Measurement Book so that a complete record is
obtained of all works performed under the contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized representative
and by the contractor or his authorized representative from time to time during the progress of the work and
such measurements shall be signed and dated by the Engineer in-Charge and the contractor or their
representatives in token of their acceptance. If the contractor objects to any of the measurements recorded, a
note shall be made to that effect with reason and signed by both the parties.



If for any reason the contractor or his authorized representative is not available and the work of recording
measurements is suspended by the Engineer-in-Charge or his representative, the Engineer-in-Charge and the
Department shall not entertain any claim from contractor for any loss or damages on this account. If the
contractor or his authorized representative does not remain present at the time of such measurements after the
contractor or his authorized representative has been given a notice in writing three (3) days in advance or fails
to countersign or to record objection within a week from the date of the measurement, then such
measurements recorded in his absence by the Engineer-in-Charge or his representative shall be deemed to be
accepted by the Contractor.

The contractor shall, without extra charge, provide all assistance with every appliance, labour and other things
necessary for measurements and recording levels. Except where any general or detailed description of the
work expressly shows to the contrary, measurements shall be taken in accordance with the procedure set forth
in the specifications notwithstanding any provision in the relevant Standard Method of measurement or any
general or local custom. In the case of items which are not covered by specifications, measurements shall be
taken in accordance with the relevant standard method of measurement issued by the Bureau of Indian
Standards and if for any item no such standard is available, then a mutually agreed method shall be followed.
The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge or his authorized
representative in charge of the work, before covering up or otherwise placing beyond the reach of
measurement any work in order that the same may be measured and correct dimensions thereof be taken
before the same is covered up or placed beyond the reach of measurement and shall not cover up and place
beyond reach of measurement any work without consent in writing of the Engineer-in-Charge or his authorized
representative in charge of the work who shall within the aforesaid period of seven days inspect the work, and
if any work shall be covered up or placed beyond the reach of measurements without such notice having been
given or the Engineer-in-Charge’s consent being obtained in writing, the same shall be uncovered at the
Contractor’s expense, or in default thereof no payment or allowance shall be made for such work or the
materials with which the same was executed. Engineer-in-Charge or his authorized representative may cause
either themselves or through another officer of the department to check the measurements recorded jointly or
otherwise as aforesaid and all provisions stipulated herein above shall be applicable to such checking of
measurements or levels. It is also a term of this contract that recording of measurements of any item of work in
the measurement book and/or its payment in the interim, on account or final bill shall not be considered as
conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the
contractor from liabilities from any over measurement or defects noticed till completion of the defects liability
period.

CLAUSE 6A
Computerized Measurement Book

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement the value of
work done in accordance with the contract. All measurements of all items having financial value shall be
entered by the contractor and compiled in the shape of the Computerized Measurement Book having pages of
A-4 size as per the format of the department so that a complete record is obtained of all the items of works
performed under the contract.

All such measurements and levels recorded by the contractor or his authorized representative from time to
time, during the progress of the work, shall be got checked by the contractor from the Engineer-in-Charge or his
authorized representative as per interval or program fixed in consultation with Engineer-in-Charge or his
authorized representative. After the necessary corrections made by the Engineer-in- Charge, the measurement
sheets shall be returned to the contractor for incorporating the corrections and for resubmission to the
Engineer-in- Charge for the dated signatures by the Engineer-in- Charge and the contractor or their
representatives in token of their acceptance.

Whenever bill is due for payment, the contractor would initially submit draft computerized measurement
sheets and these measurements would be got checked/test checked from the Engineer-in-Charge and/or his
authorized representative. The contractor will, thereafter, incorporate such changes as may be done during
these checks/test checks in his draft computerized measurements, and submit to the department a
computerized measurement book, duly bound, and with its pages machine numbered. The Engineer-in- Charge
and/or his authorized representative would thereafter check this MB, and record the necessary certificates for
their checks/test checks.



The final, fair, computerized measurement book given by the contractor, duly bound, with its pages machine
numbered, should be 100% correct, and no cutting or over-writing in the measurements would thereafter be
allowed. If at all any error is noticed, the contractor shall have to submit a fresh computerized MB with its pages
duly machine numbered and bound, after getting the earlier MB cancelled by the department. Thereafter, the
MB shall be taken in the accounts Office records and allotted a number as per the Register of Computerised
MBs. This should be done before the corresponding bill is submitted to the accounts Office for payment. The
contractor shall submit two spare copies of such computerized MB’s for the purpose of reference and record by
the various officers of the department. The contractor shall also submit to the department separately his
computerized Abstract of Cost and the bill based on these measurements, duly bound, and its pages machine
numbered along with two spare copies of the “bill. Thereafter, this bill will be processed by the accounts Office
and allotted a number as per the computerized record in the same way as done for the measurement book
meant for measurements. The contractor shall, without extra charge, provide all assistance with every
appliance, labour and other things necessary for checking of measurements/levels by the Engineer-in- Charge
or his representative.

Except where any general or detailed description of the work expressly shows to the contrary, measurements
shall be taken in accordance with the procedure set forth in the specifications notwithstanding any provision in
the relevant Standard Method of measurement or any general or local custom. In the case of items which are
not covered by specifications, measurements shall be taken in accordance with the relevant standard method of
measurement issued by the Bureau of Indian Standards and if for any item no such standard is available then a
mutually agreed method shall be followed. The contractor shall give not less than seven days’ notice to the
Engineer-in-Charge or his authorized representative in charge of the work before covering up or otherwise
placing beyond the reach of checking and/or test checking the measurement of any work in order that the same
may be checked and/or test checked and correct dimensions thereof be taken before the same is covered up or
placed beyond the reach of checking and/or test checking measurement and shall not cover up and place
beyond reach of measurement any work without consent in writing of the Engineer-in-Charge or his authorized
representative in charge of the work who shall within the aforesaid period of seven days inspect the work, and
if any work shall be covered up or placed beyond the reach of checking and/or test checking measurements
without such notice having been given or the Engineer-in-Charge’s consent being obtained in writing the same
shall be uncovered at the Contractor’s expense, or in default thereof no payment or allowance shall be made for
such work or the materials with which the same was executed. Engineer-in-Charge or his authorized
representative may cause either themselves or through another officer of the department to check the
measurements recorded by contractor and all provisions stipulated herein above shall be applicable to such
checking of measurements or levels. It is also a term of this contract that checking and/or test checking the
measurements of any item of work in the measurement book and/or its payment in the interim, on account of
final bill shall not be considered as conclusive evidence as to the sufficiency of any work or material to which it
relates nor shall it relieve the contractor from liabilities from any over measurement or defects noticed till
completion of the defects liability period.

Any other form, in place of Computerized Measurement book as deemed suitable by the Institute may be
adopted.

CLAUSE 8
Completion Certificate and Completion Plans

Within ten days of the completion of the work, the contractor shall give notice of such completion to the
Engineer-in-Charge and within thirty days of the receipt of such notice, the Engineer-in-Charge shall inspect the
work and if there is no defect in the work, shall furnish the contractor with a final certificate of completion,
otherwise a provisional certificate of physical completion indicating defects (a) to be rectified by the contractor
and/or (b) for which payment will be made at reduced rates, shall be issued. But no final certificate of
completion shall be issued, nor shall the work be considered to be complete until the contractor shall have
removed from the premises on which the work shall be executed all scaffolding, surplus materials, rubbish and
all huts and sanitary arrangements required for his/their work people on the site in connection with the
execution of the works as shall have been erected or constructed by the contractor(s) and cleaned off the dirt
from all wood work, doors, windows, walls, floor or other parts of the building, in, upon, or about which the
work is to be executed or of which he may have had possession for the purpose of the execution; thereof, and
not until the work shall have been measured by the Engineer-in-Charge. If the contractor shall fail to comply
with the requirements of this Clause as to removal of scaffolding, surplus materials and rubbish and all huts



and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for the completion of
work, the Engineer-in-Charge may at the expense of the contractor remove such scaffolding, surplus materials
and rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor
shall have no claim in respect of scaffolding or surplus materials as aforesaid except for any sum actually
realized by the sale thereof.

CLAUSE 8A
Contractor to Keep Site Clean

When the annual repairs and maintenance/finishes of works are carried out, the splashes and droppings from
white washing, colour washing, painting etc., on walls, floor, windows, etc shall be removed and the surface
cleaned simultaneously with the completion of these items of work in the individual rooms, quarters or
premises etc. where the work is done: without waiting for the actual completion of all the other items of work
in the contract. In case the contractor fails to comply with the requirements of this clause, the Engineer-in-
Charge shall have the right to get this work done at the cost of the contractor either departmentally or through
any other agency. Before taking such action, the Engineer-in-Charge shall give ten days’ notice in writing to the
contractor.

CLAUSE 8B
Completion Plans to be submitted by the Contractor

The contractor shall submit completion plan for various executions, services etc. as applicable within thirty
days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a sum
equivalent to 2.5% of the value of the work subject to a ceiling of Rs. 15,000/- (Rs. Fifteen thousand only) as
may be fixed by the Competent Authority concerned and in this respect the decision of the Competent Authority
shall be final and binding on the contractor.

CLAUSE 9
Payment of Running & Final Bill

The running bills of contractor shall be paid within 30 days from date of submission of hard copy. The running
bills below value of Rs 5.0 lacs shall not be entertained. The payment shall be made based on measurements
recorded against each item mentioned in financial bid and the amount shall be worked out based on the
measurements recorded, rates mentioned in this tender document by Department and percentage quote
plus/minus quoted by bidder. Contractor shall duly co-operate with Department in verifying measurement at
site.

The final bill shall be submitted by the contractor in the same manner as specified in interim bills within three
months of physical completion of the work. No further claims shall be made by the contractor after submission
of the final bill and these shall be deemed to have been waived and extinguished. Payments of those items of the
bill in respect of which there is no dispute and of items in dispute, for quantities and rates as approved by
Engineer-in-Charge, will, as far as possible be made within the period specified herein under, the period being
reckoned from the date of receipt of the bill by the Engineer-in- Charge, complete with account of materials
issued by the Department and dismantled materials.

(i) If the Tendered value of work is up to Rs. 45 lacs: 2 months

(ii) If the Tendered value of work is more than Rs.45 lac and up to Rs. 2.5 Crore: 3 months
(iii) If the Tendered value of work exceeds Rs. 2.5 Crore: 6 months

CLAUSE 10A
Materials to be provided by the Contractor

The contractor shall, at his own expense, provide all materials, required for the works other than those which
are stipulated to be supplied by the owner. The contractor shall, at his own expense and without delay, supply



to the Engineer-in- Charge samples of materials to be used on the work and shall get these approved in
advance. All such materials to be provided by the Contractor shall be in conformity with the specifications laid
down or referred to in the contract. The contractor shall, if requested by the Engineer-in- Charge furnish proof,
to the satisfaction of the Engineer-in-Charge that the materials so comply. The Engineer-in-Charge shall within
thirty days of supply of samples or within such further period as he may require intimate to the Contractor in
writing whether samples are approved by him or not. If samples are not approved, the Contractor shall
forthwith arrange to supply to the Engineer-in-Charge for his approval, fresh samples complying with the
specifications laid down in the contract. When materials are required to be tested in accordance with
specifications, approval of the Engineer-in-Charge shall be issued after the test results are received.

The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed and shall not
make use of or incorporate in the work any materials represented by the samples until the required tests or
analysis have been made and materials finally accepted by the Engineer-in-Charge. The Contractor shall not be
eligible for any claim or compensation either arising out of any delay in the work or due to any corrective
measures required to be taken on account of and as a result of testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the Engineer-
in-Charge may require for collecting, and preparing the required number of samples for such tests at such time
and to such place or places as may be directed by the Engineer-in-Charge and bear all charges and cost of
testing unless specifically provided for otherwise elsewhere in the contract or specifications. The Engineer in-
Charge or his authorized representative shall at all times have access to the works and to all workshops and
places where work is being prepared or from where materials, manufactured articles or machinery are being
obtained for the works and the contractor shall afford every facility and every assistance in obtaining the right
to such access.

The Engineer-in-Charge shall have full powers to require the removal from the premises of all materials which
in his opinion are not in accordance with the specifications and in case of default, the Engineer-in-Charge shall
be at liberty to employ at the expense of the contractor, other persons to remove the same without being
answerable or accountable for any loss or damage that may happen or arise to such materials. The Engineer-in-
Charge shall also have full powers to require other proper materials to be substituted thereof and in case of
default, the Engineer-in-Charge may cause the same to be supplied and all costs which may attend such
removal and substitution shall be borne by the Contractor. The contractor shall at his own expense, provide a
material testing lab at the site for conducting routine field tests. The lab shall be equipped at least with the
testing equipment as specified in schedule F.

CLAUSE 10B

Secured Advance on Non-perishable Materials

(i) The contractor, on signing an indenture in the form to be specified by the Engineer-in-Charge, shall be entitled to be
paid during the progress of the execution of the work up to 90% of the assessed value of any materials which
are in the opinion of the Engineer-in- Charge non-perishable, non-fragile and non-combustible and are in accordance
with the contract and which have been brought on the site in connection therewith and are adequately stored
and/or protected against damage by weather or other causes but which have not at the time of advance been
incorporated in the works. When materials on account of which an advance has been made under this sub-clause
are incorporated in the work, the amount of such advance shall be recovered/deducted from the next payment
made under any of the clause or clauses of this contract. Such secured advance shall also be payable on other items
of perishable nature, fragile and combustible with the approval of the Engineer-in-Charge provided the contractor
provides a comprehensive insurance cover for the full cost of such materials. The decision of the Engineer- in-Charge
shall be final and binding on the contractor in this matter. No secured advance, shall however, be paid on high-risk
materials such as ordinary glass, sand, petrol, diesel etc.

(ii) Mobilization advance not exceeding 10% of the tendered value may be given, if requested by the
contractor in writing within one month of the order to commence the work. Such advance shall be in two or more
instalments to be determined by the Engineer-in- Charge at his sole discretion. The first instalment of such advance
shall be released by the Engineer-in-charge to the contractor on a request made by the contractor to the Engineer in-
Charge in this behalf. The second and subsequent instalments shall be released by the Engineer- in- Charge only
after the contractor furnishes a proof of the satisfactory utilization of the earlier instalment to the entire satisfaction
of the Engineer-in-Charge. Before any instalment of advance is released, the contractor shall execute a Bank
Guarantee Bond from Scheduled Bank for the amount equal to 10% of the amount of advance and valid for the



contract period, including extended part, if any. This (Bank Guarantee from Scheduled Bank for the amount equal to
10% of the balance amount of advance) shall be kept renewed from time to time to cover the balance amount and
likely period of complete recovery. Provided always that provision of Clause 10 B (ii) shall be applicable only when so
provided in ‘Schedule F’. Mobilization advance shall be carry interest as per prevailing interest rate of State Bank of
India on the date of release ofadvance.

CLAUSE 11
Work to be executed in Accordance with Specifications, Drawings, Orders etc.

The contractor shall execute the whole and every part of the work in the most substantial and workmanlike
manner both as regards materials and otherwise in every respect in strict accordance with the specifications.
The contractor shall also conform exactly, fully and faithfully to the design, drawings and instructions in writing
in respect of the work signed by the Engineer-in-Charge and the contractor shall be furnished free of charge
one copy of the contract documents together with specifications, designs, drawings and instructions as are not
included in the standard specifications of Central Public Works Department or in any Bureau of Indian
Standard or any other, published standard or code or, Schedule of Rates or any other printed publication
referred to elsewhere in the contract. The contractor shall comply with the provisions of the contract and with
the care and diligence execute and maintain the works and provide all labour and materials, tools and plants
including for measurements and supervision of all works, structural plans and other things of temporary or
permanent nature required for such execution and maintenance in so far as the necessity for providing these, is
specified or is reasonably inferred from the contract. The Contractor shall take full responsibility for adequacy,
suitability and safety of all the works and methods of construction.

CLAUSE 12:
Deviations/ Variations Extent and Pricing

The Engineer-in-Charge after approval from Competent Authority shall have power

i) Execute any extra item which was not initially considered in tender or could not be envisaged during estimation.
The contractor shall be paid for same item based on DSR rates or market rate in case item is not available in DSR. In
case of market rate, contractor has to submit analysis of rate in CPWD DAR format along with quotation/back up
documents.

ii) to make alteration in, omissions from, additions to, or substitutions for the original specifications, drawings,
designs and instructions that may appear to him to be necessary or advisable during the progress of the work, and
(iii) to omit a part of the works in case of non-availability of a portion of the site or for any other reasons and the
contractor shall be bound to carry out the works in accordance with any instructions given to him in writing signed
by the Engineer-in-Charge and such alterations, omissions, additions or substitutions shall form part of the contract
as if originally provided therein and any altered, additional or substituted work which the contractor may be directed
to do in the manner specified above as part of the works, shall be carried out by the contractor on the same
conditions in all respects including price on which he agreed to do the main work except as hereafter provided.

121 The time for completion of the works shall, in the event of any deviations resulting in additional cost over the
tendered value sum being ordered be extended, if requested by the contractor, as follows:

(i) Inthe proportion which the additional cost of the altered, additional or substituted work, bears to the

original tendered value plus

(if) 25% of the time calculated in (i) above or such further additional time as may be considered reasonable by the
Engineer-in-Charge.

122 A. For Project and original works:
Deviation, Extra Items and Pricing

In the case of extra item(s) (items that are completely new, and are in addition to the items contained in the
contract), the contractor may within fifteen days of receipt of order or occurrence of the item(s) claim rates,
supported by proper analysis, for the work and the engineer-in-charge shall within prescribed time limit of the
receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by
the contractor, determine the rates on the basis of the market rates and the contractor shall be paid in
accordance with the rates so determined.



B. For Maintenance works including works of up gradation, aesthetic, special repair, addition/ alteration:

In the case of Extra Item(s) being the schedule items (Delhi Schedule of Rates items), these shall be paid as per
the schedule rate plus cost index (at the time of tender) plus/minus percentage above/ below quoted contract
amount. Payment of Extra items in case of non-schedule items (Non-DSR items) shall be made as per the
prevailing market rate.

Deviation, Substituted Items, Pricing
A.For Project and original works:

In the case of substituted items (items that are taken up with partial substitution or in lieu of items of work in
the contract), the rate for the agreement item (to be substituted) and substituted item shall also be determined
in the manner as mentioned in the following para.

(a) If the market rate for the substituted item so determined is more than the market rate of the agreement
item (to be substituted), the rate payable to the contractor for the substituted item shall be the rate for the
agreement item (to be substituted) so increased to the extent of the difference between the market rates of
substituted item and the agreement item (to be substituted). (b) If the market rate for the substituted item so
determined is less than the market rate of the agreement item (to be substituted), the rate payable to the
contractor for the substituted item shall be the rate for the agreement item (to be substituted) so decreased to
the extent of the difference between the market rates of substituted item and the agreement item (to be
substituted).

Deviation, Deviated Quantities, Pricing

A.For Project and original works:

In the case of contract items, substituted items, contract cum substituted items, which exceed the limits laid
down in schedule F, the contractor may within fifteen days of receipt of order or occurrence of the excess, claim
revision of the rates, supported by proper analysis for the work in excess of the above mentioned limits,
provided that if the rates so claimed are in excess of the rates specified in the schedule of quantities, the
Engineer-in-Charge shall within prescribed time limit of receipt of the claims supported by analysis, after giving
consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis of the
market rates and the contractor shall be paid in accordance with the rates so determined.

B. For Maintenance works including works of up gradation, aesthetic, special repair, addition/ alteration:

In the case of contract items, which exceed the limits laid down in schedule F, the contractor shall be paid rates
specified in the schedule of quantities.

The prescribed time limits for finalizing rates for Extra Item(s), Substitute Item(s) and Deviated Quantities of
contract items are as under:

(i) If the Tendered value of work is up to Rs. 45 lac : 30 days.

(ii) If the Tendered value of work is more than Rs 45 lac

and up to Rs. 2.5 Crore: 45 days.

(iii) If the Tendered value of work exceeds Rs. 2.5 Crore : 60 days.

123 A. For Project and original works:

The provisions of the preceding paragraph shall also apply to the decrease in the rates of items for the work in
excess of the limits laid down in Schedule F, and the Engineer-in-Charge shall after giving notice to the
contractor within one month of occurrence of the excess and after taking into consideration any reply received
from him within fifteen days of the receipt of the notice, revise the rates for the work in question within one
month of the expiry of the said period of fifteen days having regard to the market rates.

124 The contractor shall send to the Engineer-in-Charge once every three months, an up to date account giving
complete details of all claims for additional payments to which the contractor may consider himself entitled and of
all additional work ordered by the Engineer-in-Charge which he has executed during the preceding quarter failing
which the contractor shall be deemed to have waived his right. However, the Competent Authority may authorize



consideration of such claims on merits.

12.6 Any operation incidental for testing to or necessarily has to be in contemplation of tenderer while
filing tender, or necessary for proper execution of the item included in the Schedule of quantities or in the
schedule of rates mentioned above, whether or not, specifically indicated in the description of the item and the
relevant specifications, shall be deemed to be included in the rates quoted by the tenderer or the rate given in
the said schedule of rates, as the case may be. Nothing extra shall be admissible for such operations.

CLAUSE 13
Foreclosure of contract due to Abandonment or Reduction in Scope of Work

If at any time after acceptance of the tender Competent Authority shall decide to abandon or reduce the scope
of the works for any reason whatsoever and hence not require the whole or any part of the works to be carried
out, the Engineer-in-Charge shall give notice in writing to that effect to the contractor and the contractor shall
act accordingly in the matter. The contractor shall have no claim to any payment of compensation or otherwise
whatsoever, on account of any profit or advantage which he might have derived from the execution of the
works in full but which he did not derive in consequence of the foreclosure of the whole or part of the works.
The contractor shall be paid at contract rates, full amount for works executed at site and, in addition, a
reasonable amount as certified by the Engineer -in-Charge for the items hereunder mentioned which could not
be utilized on the work to the full extent in view of the foreclosure;

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary labour huts, staff
guarters and site office; storage accommodation and water storage tanks.

(ii) Owner shall have the option to take over contractor’s materials or any part thereof either brought to site or of
which the contractor is legally bound to accept delivery from suppliers (for incorporation in or incidental to the
work) provided, however owner shall be bound to take over the materials or such portions thereof as the contractor
does not desire to retain. For materials taken over or to be taken over by owner, cost of such materials as detailed
by Engineer-in- Charge shall be paid. The cost shall, however, take into account purchase price, cost of
transportation and deterioration or damage which may have been caused to materials whilst in the custody of the
contractor.

(iii) If any materials supplied by owner are rendered surplus, the same except normal wastage shall be returned by
the contractor to owner at rates not exceeding those at which these were originally issued, less allowance for any
deterioration or damage which may have been caused whilst the materials were in the custody of the contractor.

In addition, cost of transporting such materials from site to owner stores, if so required by owner, shall be paid.

(iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to his other works,
whichever is less. If T & P are not transported to either of the said places, no cost of transportation shall be payable.

(v) Reasonable compensation for repatriation of contractor’s site staff and imported labour to the extent
necessary.

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account, wage books, time
sheets and other relevant documents and evidence as may be necessary to enable him to certify the reasonable
amount payable under this condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of the work
remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per accepted tender less the
cost of work actually executed under the contract and less the cost of contractor’s materials at site taken over
by the owner as per item (ii) above. Provided always that against any payments due to the contractor on this
account or otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any outstanding
balances due from the contractor for advance paid in respect of any tool, plants and materials and any other
sums which at the date of termination were recoverable by the owner from the contractor under the terms of
the contract.

A compensation for such eventuality, on account of damages etc. shall be payable @ 0.5% of cost of work
remaining incomplete on date of closure i.e. total stipulated cost of the work less the cost of work actually
executed under the contract shall be payable.



Clause 14
Carrying out part work at risk & cost of contractor
If contractor:

(i) At any time makes default during currency of work or does not execute any part of the work with due diligence
and continues to do so even after a notice in writing of 7 days in this respect from the Engineer-in-Charge; or

(ii) Commits default in complying with any of the terms and conditions of the contract and does not remedy it or
takes effective steps to remedy it within 7 days even after a notice in writing is given in that behalf by the Engineer-
in-Charge; or Fails to complete the work(s) or items of work with individual dates of completion, on or before the
date(s) so determined, and does not complete them within the period specified in the notice given in writing in that
behalf by the Engineer-in-Charge. The Engineer- in-Charge without invoking action under clause 3 may, without
prejudice to any other right or remedy against the contractor which have either accrued or accrue thereafter to
Government, by a notice in writing to take the part work / part incomplete work of any item(s) out of his hands and
shall have powers to:

() Take possession of the site and any materials, constructional plant, implements, stores, etc., thereon; and/or
(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk and cost of the contractor.

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for completion
of the part work/ part incomplete work of any item(s) taken out of his hands and execute at the risk and cost of
the contractor, the liability of contractor on account of loss or damage suffered by Government because of
action under this clause shall not exceed 10% of the tendered value of the work.

In determining the amount, credit shall be given to the contractor with the value of work done in all respect in
the same manner and at the same rate as if it had been carried out by the original contractor under the terms of
his contract, the value of contractor's materials taken over and incorporated in the work and use of plant and
machinery belonging to the contractor.

The certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive against the
contractor provided always that action under this clause shall only be taken after giving notice in writing to the
contractor. Provided also that if the expenses incurred by the department are less than the amount payable to
the contractor at his agreement rates, the difference shall not be payable to the contractor.

Any excess expenditure incurred or to be incurred by Government in completing the part work/ part
incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by Government as
aforesaid after allowing such credit shall without prejudice to any other right or remedy available to
Government in law or per as agreement be recovered from any money due to the contractor on any account,
and if such money is insufficient, the contractor shall be called upon in writing and shall be liable to pay the
same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-Charge
shall have the right to sell any or all of the contractors' unused materials, constructional plant, implements,
temporary building at site etc. and adjust the proceeds of sale thereof towards the dues recoverable from the
contractor under the contract and if thereafter there remains any balance outstanding, it shall be recovered in
accordance with the provisions of the contract.

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall

have no claim to compensation for any loss sustained by him by reason of his having purchased or procured
any materials or entered into any engagements or made any advance on any account or with a view to the
execution of the work or the performance of the contract.



CLAUSE 15
Suspension of Work

(i) The contractor shall, on receipt of the order in writing of the Competent Authority, (whose decision shall be final
and binding on the contractor) suspend the progress of the works or any part thereof for such time and in such
manner as the Engineer-in-Charge may consider necessary so as not to cause any damage or injury to the work
already done or endanger the safety thereof for any of the following reasons:

(a) on account of any default on the part of the contractor or;

(b) for proper execution of the works or part thereof for reasons other than the default of
the contractor; or

(c) for safety of the works or part thereof.
The contractor shall, during such suspension, properly protect and secure the works to the extent necessary
and carry out the instructions given in that behalf by the Engineer in- Charge.

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

() the contractor shall be entitled to an extension of time equal to the period of every such suspension PLUS 25%,
for completion of the item or group of items of work for which a separate period of completion is specified in the
contract and of which the suspended work forms a part, and;

(b) If the total period of all such suspensions in respect of an item or group of items or work for which a separate
period of completion is specified in the contract exceeds thirty days, the contractor shall, in addition, be entitled to
such compensation as the Engineer-in- Charge may consider reasonable in respect of salaries and/or wages paid by
the contractor to his employees and labour at site, remaining idle during the period of suspension, adding thereto
2% to cover indirect expenses of the contractor provided the contractor submits his claim supported by details to
the Engineer-in- Charge within fifteen days of the expiry of the period of 30 days.

(iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than three months at
a time, except when suspension is ordered for reason (a) in subpara (i) above, the contractor may after receipt of
such order serve a written notice on the Engineer-in-Charge requiring permission within fifteen days from receipt by
the Engineer in- Charge of the said notice, to proceed with the work or part thereof in regard to which progress has
been suspended and if such permission is not granted within that time, the contractor, if he intends to treat the
suspension, where it affects only a part of the works as an omission of such part by owner or where it affects whole
of the works, as an abandonment of the works by owner, shall within ten days of expiry of such period of 15 days
give notice in writing of his intention to the Engineer-in-Charge. In the event of the contractor treating the
suspension as an abandonment of the contract by owner, he shall have no claim to payment of any compensation on
account of any profit or advantage which he might have derived from the execution of the work in full but which he
could not derive in consequence of the abandonment. He shall, however, be entitled to such compensation, as the
Engineer-in-Charge may consider reasonable, in respect of salaries and/or wages paid by him to his employees and
labour at site, remaining idle in consequence adding to the total thereof 2% to cover indirect expenses of the
contractor provided the contractor submits his claim supported by details to the Engineer-in-Charge within 30 days
of the expiry of the period of 3 months.

CLAUSE 16
Action in case Work not done as per Specifications

All works under or in course of execution or executed in pursuance of the contract, shall at all times be open
and accessible to the inspection and supervision of the Engineer-In-charge,

and the contractor shall, at all times, during the usual working hours and at all other times at which reasonable
notice of the visit of such officers has been given to the contractor, either himself be present to receive orders
and instructions or have a responsible agent duly accredited in writing, present for that purpose. Orders given
to the Contractor’s agent shall be considered to have the same force as if they had been given to the contractor
himself. If it shall appear to the Engineer-in-charge , that any work has been executed with unsound, imperfect,
or unskillful workmanship, or with materials or articles provided by him for the execution of the work which



are unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract, the
contractor shall, on demand in writing which shall be made within twelve months (six months in the case of
work costing Rs. 10 Lac and below except road work) of the completion of the work from the Engineer-in-
Charge specifying the work, materials or articles complained of notwithstanding that the same may have been
passed, certified and paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in
part, as the case may require or as the case may be, remove the materials or articles so specified and provide
other proper and suitable materials or articles at his own charge and cost. In the event of the failing to do so
within a period specified by the Engineer-in- Charge in his demand aforesaid, then the contractor shall be liable
to pay compensation at the same rate as under clause 2 of the contract (for non-completion of the work in time)
for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the contract
but may accept such items at reduced rates as the authority specified in schedule ‘F’ may consider reasonable
during the preparation of on account bills or final bill if the item is so acceptable without detriment to the safety
and utility of the item and the structure or he may reject the work outright without any payment and/or get it
and other connected and incidental items rectified, or removed and re-executed at the risk and cost of the
contractor. Decision of the Competent Authority to be conveyed in writing in respect of the same will be final and
binding on the contractor.

CLAUSE 17

Contractor Liable for Damages, defects during defect liability period

If the contractor or his working people or servants shall break, deface, injure or destroy any part of building in
which they may be working, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains,
electric or telephone post or wires, trees, grass or grassland, or cultivated ground contiguous to the premises
on which the work or any part is being executed, or if any damage shall happen to the work while in progress,
from any cause whatever or if any defect, shrinkage or other faults appear in the work within twelve months
(six months in the case of work costing Rs. Ten lacs and below except road work) after a certificate final or
otherwise of its completion shall have been given by the Engineer in-Charge as aforesaid arising out of defect or
improper materials or workmanship the contractor shall upon receipt of a notice in writing on that behalf
make the same good at his own expense or in default the Engineer-in-Charge cause the same to be made good
by other workmen and deduct the expense from any sums that may be due or at any time thereafter may
become due to the contractor, or from his security deposit or the proceeds of sale thereof or of a sufficient
portion thereof. The security deposit of the contractor shall not be refunded before the expiry of twelve months
(six months in the case of work costing Rs. Ten lacs and below except road work) after the issue of the
certificate final or otherwise, of completion of work, or till the final bill has been prepared and passed
whichever is later. Provided that in the case of road work, if in the opinion of the Engineer-in-Charge, half of the
security deposit is sufficient, to meet all liabilities of the contractor under this contract, half of the security
deposit will be refundable after six months and the remaining half after twelve months of the issue of the said
certificate of completion or till the final bill has been prepared and passed whichever is later.

The Warranty/Defect Liability period after the completion of works will be 12 months (from the date of
completion recorded or handing over of the work, whichever is later). In addition to this, extended
warranty, if any for items as given by the manufacturer will also be applicable. Warranty will be inclusive of all
accessories and it will also cover all wearable & non-wearable components. Replacement and repair will be under
taken for the defective goods.

Upon receipt of notice during the warranty/Defect liability period, the Contractor shall, within 48 hours on a
24(hrs) X 365 (days) basis respond to take action and to repair or replace the defective goods or parts thereof,
free of cost, at the ultimate destination. The Supplier/Contractor shall take over the replaced parts/goods after
providing their replacements and no claim, whatsoever shall lie on the Owner/Institute for such replaced
parts/goods thereafter. The penalty clause for non-rectification will be applicable as per tender conditions.

If the Contractor, having been notified, fails to respond to take action to repair or replace the defect(s) within
48 hours on a 24(hrs) X 365 (days) basis, the Owner may proceed to take such remedial action(s) as deemed fit
by the Owner, at the risk and expense of the Contractor and without prejudice to other contractual rights and
remedies, which the Owner may have against the Contractor.



CLAUSE 18
Contractor to Supply Tools & Plants etc.

The contractor shall provide at his own cost all materials (except such special materials, if any, as may in
accordance with the contract be supplied from the Engineer-in-Charge’s stores), machinery, tools & plants as
specified in schedule F. In addition to this, appliances, implements, other plants, ladders, cordage, tackle,
scaffolding and temporary works required for the proper execution of the work, whether original, altered or
substituted and whether included in the specifications or other documents forming part of the contract or
referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying
with the requirements of the Engineer-in-Charge as to any matter as to which under these conditions he is
entitled to be satisfied, or which he is entitled to require together with carriage therefore to and from the work.
The contractor shall also supply without charge the requisite number of persons with the means and materials,
necessary for the purpose of setting out works, and counting, weighing and assisting the measurement for
examination at any time and from time to time of the work or materials. Failing his so doing, the same may be
provided by the Engineer-in-Charge at the expense of the contractor and the expenses may be deducted, from
any money due to the contractor, under this contract or otherwise and/or from his security deposit or the
proceeds of sale thereof, or of a sufficient portion thereof.

CLAUSE 19
Labour Laws to be complied by the Contractor

The contractor shall obtain a valid licence under the Contract Labour (R&A) Act, 1970, and the Contract Labour
(Regulation and Abolition) Central Rules, 1971, before the commencement of the work, and continue to have a
valid license until the completion of the work, if required as per labour law. The contractor shall also abide by
the provisions of the Child Labour (Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other Construction Workers
(Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction
Workers Welfare Cess Act, 1996. Any failure to fulfil these requirements shall attract the penal provisions of
this contract arising out of the resultant non-execution of the work.

CLAUSE 19A

No labour below the age of fourteen years shall be employed on the work.
CLAUSE19B

Payment of wages:

(i) The contractor shall pay to labour employed by him either directly or through subcontractors, wages not less
than fair wages as defined in the C.P.W.D Labour Regulations or as per the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971,
wherever applicable.

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be paid fair wage
to labour indirectly engaged on the work, including any labour engaged by his sub-contractors in connection with the
said work, as if the labour had been immediately employed by him.

(iii) In respect of all labour directly or indirectly employed in the works for performance of the contractor’s part of
this contract, the contractor shall comply with or cause to be complied with the Central Public Works Department
contractor’s Labour Regulations made by Government from time to time in regard to payment of wages, wage
period, deductions from wages recovery of wages not paid and deductions unauthorized made, maintenance of
wage books or wage slips, publication of scale of wages and other terms of employment, inspection and submission
of periodical returns and all other matters of the like nature or as per the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971,
wherever applicable.

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the contractor any



sum required or estimated to be required for making good the loss suffered by a worker or workers by reason of
non-fulfiiment of the conditions of the contract for the benefit of the workers, non-payment of wages or of
deductions made from his or their wages which are not justified by their terms of the contract or non- observance of
the Regulations.

(v) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to allow to the
labours directly or indirectly employed in the works one day rest for 6 days continuous work and pay wages at
the same rate as for duty. In the event of default, the Engineer-in-Charge shall have the right to deduct the sum
or sums not paid on account of wages for weekly holidays to any labours and pay the same to the persons
entitled thereto from any money due to the contractor by the Engineer-in-Charge concerned.

(vi)The contractor shall comply with the provisions of the Payment of Wages Act, 1936, Minimum Wages Act, 1948,
Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits
Act, 1961, and the Contractor’s Labour (Regulation and Abolition) Act 1970, or the modifications thereof or any
other laws relating thereto and the rules made thereunder from time to time.

(vii) The contractor shall indemnify CIAB against payments to be made under and for the observance of the laws
aforesaid and any other law, Labour Regulations without prejudice to his right to claim indemnity from his sub-
contractors.

(viii)The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be deemed to be
a breach of this contract.

(ix) Whatever is the minimum wage for the time being, or if the wage payable is higher than such wage, such wage
shall be paid by the contractor to the workmen directly without the intervention of Jamadar and that Jamadar shall
not be entitled to deduct or recover any amount from the minimum wage payable to the workmen as and by way of
commission or otherwise.

(X) The contractor shall ensure that no amount by way of commission or otherwise is deducted or recovered by
the Jamadar from the wage of workmen.

CLAUSE 19C

In respect of all labour directly or indirectly employed in the work for the performance of the contractor’s part
of this contract, the contractor shall at his own expense arrange for the safety provisions as per C.P.W.D. Safety
Code framed from time to time and shall at his own expense provide for all facilities in connection therewith. In
case the contractor fails to make arrangement and provide necessary facilities as aforesaid, he shall be liable to
pay a penalty of Rs.200/- for each default and in addition, the Engineer-in- Charge shall be at liberty to make
arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf from the
contractor.

CLAUSE 20

Minimum Wages Act to be complied with

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract Labour
(Regulation and Abolition) Act, 1970, amended from time to time and rules framed thereunder and other
labour laws affecting contract labour that may be brought into force from time to time.

CLAUSE 21
Work not to be sublet. Action in case of insolvency

The contract shall not be assigned or sublet without the written approval of the Engineer-in - Charge. And if the
contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or commence any
insolvency proceedings or make any composition with his creditors or attempt to do so, or if any bribe,
gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly or indirectly, be
given, promised or offered by the contractor, or any of his servants or agent to any public officer or person in
the employ of Government in any way relating to his office or employment, or if any such officer or person shall
become in any way directly or indirectly interested in the contract, the Engineer in- Charge on behalf of the



President of India shall have power to adopt the course specified in
Clause 3 hereof in the interest of Government and in the event of such course being adopted, the consequences
specified in the said Clause 3 shall ensue.

CLAUSE 22

All sums payable by way of compensation under any of these conditions shall be considered as reasonable
compensation to be applied to the use of Government without reference to the actual loss or damage sustained
and whether or not any damage shall have been sustained.

CLAUSE 23

Changes in firm’s Constitution to be intimated

Where the contractor is a partnership firm, the previous approval in writing of the Engineer in-

Charge shall be obtained before any change is made in the constitution of the firm. Where the contractor is an
individual or a Hindu undivided family business concern, such approval as aforesaid shall likewise be obtained
before the contractor enters into any partnership agreement where under the partnership firm would have the
right to carry out the works hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contract shall be deemed to have been assigned in contravention of Clause 21 hereof and the same
action may be taken, and the same consequences shall ensue as provided in the said Clause 21.

CLAUSE 24

All works to be executed under the contract shall be executed under the direction and subject to the approval in
all respects of the Engineer-in-Charge who shall be entitled to direct at what point or points and in what
manner they are to be commenced, and from time to time carried on.

CLAUSE 25
Settlement of Disputes & Arbitration

Except where otherwise provided in the contract, all questions and disputes relating to the meaning of the
specifications, design, drawings and instructions here -in before mentioned and as to the quality of
workmanship or materials used on the work or as to any other question, claim, right, matter or thing
whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, estimates,
instructions, orders or these conditions or otherwise concerning the works or the execution or failure to
execute the same whether arising during the progress of the work or after the cancellation, termination,
completion or abandonment thereof shall be dealt with as mentioned hereinafter:

(i) If the contractor considers any work demanded of him to be outside the requirements of

the contract, or disputes any drawings, record or decision given in writing by the owner on any matter in
connection with or arising out of the contract or carrying out of the work, to be unacceptable, the contractor
may file for arbitration. The arbitrator shall be appointed by Competent Authority, CIAB & arbitration shall take
place at Mohali under arbitration act.

ii) The arbitration shall be conducted in accordance with the provisions of the Arbitration and Conciliation Act, 1996
(26 of 1996) or any statutory modifications or re-enactment thereof and the rules made there under and for the time
being in force shall apply to the arbitration proceeding under this clause.

iii) It is also a term of the contract that if any fees are payable to the arbitrator, these shall be paid equally by both
the parties.

CLAUSE 26

Contractor to indemnify owner against Patent Rights

The contractor shall fully indemnify and keep indemnified the owner against any action, claim or proceeding
relating to infringement or use of any patent or design or any alleged patent or design rights and shall pay any

royalties which may be payable in respect of any article or part thereof included in the contract. In the event of
any claims made under or action brought against owner in respect of any such matters as aforesaid, the



contractor shall be immediately notified thereof and the contractor shall be at liberty, at his own expense, to
settle any dispute or to conduct any litigation that may arise therefrom, provided that the contractor shall not
be liable to indemnify the owner if the infringement of the patent or design or any alleged patent or design
right is the direct result of an order passed by the Engineer-in-Charge in this behalf.

CLAUSE 27
Lumpsum Provisions in Tender

When the estimate on which a tender is made includes lump sum in respect of parts of the work, the contractor
shall be entitled to payment in respect of the items of work involved or the part of the work in question at the
same rates as are payable under this contract for such items, or if the part of the work in question is not, in the
opinion of the Engineer-in-Charge payable of measurement, the Engineer-in-Charge may at his discretion pay
the lump -sum amount entered in the estimate, and the certificate in writing of the Engineer-in-Charge shall be
final and conclusive against the contractor with regard to any sum or sums payable to him under the provisions
of the clause.

CLAUSE 28
Action where no Specifications are specified

In the case of any class of work for which there is no such specifications, such work shall be carried out in
accordance with the Bureau of Indian Standards Specifications. In case there are no such specifications in
Bureau of Indian Standards, the work shall be carried out as per manufacturers’ specifications, if not available
then as per District Specifications. In case there are no such specifications as required above, the work shall be
carried out in all respects in accordance with the instructions and requirements of the Engineer-in-Charge.

CLAUSE 29
Withholding and lien in respect of sum due from contractor

(i) Whenever any claim or claims for payment of a sum of money arises out of or under the contract or against the
contractor, the Engineer-in-Charge or the owner shall be entitled to withhold and also have a lien to retain such sum
or sums in whole or in part from the security, if any deposited by the contractor and for the purpose aforesaid, the
Engineer in- Charge or the owner shall be entitled to withhold the security deposit, if any, furnished as the case may
be and also have a lien over the same pending finalisation or adjudication of any such claim. In the event of the
security being insufficient to cover the claimed amount or amounts or if no security has been taken from the
contractor, the Engineer-in-Charge or the owner shall be entitled to withhold and have a lien to retain to the extent
of such claimed amount or amounts referred to above, from any sum or sums found payable or which may at any
time thereafter become payable to the contractor under the same contract orany other contract with the Engineer-in-
Charge of the owner or any contracting person through the Engineer-in- Charge pending finalization of adjudication
of any such claim. It is an agreed term of the contract that the sum of money or moneys so withheld or retained
under the lien referred to above by the Engineer-in-Charge or owner will be kept withheld or retained as such by the
Engineer-in-Charge or owner till the claim arising out of or under the contract is determined by the arbitrator (if the
contract is governed by the arbitration clause) by the competent court, as the case may be and that the contractor
will have no claim for interest or damages whatsoever on any account in respect of such withholding or retention
under the lien referred to above and duly notified as such to the contractor. For the purpose of this clause, where
the contractor is a partnership firm or a limited company, the Engineer-in-Charge or the owner shall be entitled to
withhold and also have a lien to retain towards such claimed amount or amounts in whole or in part from any sum
found payable to any partner/limited company as the case may be, whether in his individual capacity or otherwise.

(ii) owner shall have the right to cause an audit and technical examination of the works and the final bills of the
contractor including all supporting vouchers, abstract, etc., to be made after payment of the final bill and if as a
result of such audit and technical examination any sum is found to have been overpaid in respect of any work done
by the contractor under the contract or any work claimed to have been done by him under the contract and found
not to have been executed, the contractor shall be liable to refund the amount of over-payment and it shall be lawful
for owner to recover the same from him in the manner prescribed in sub-clause (i) of this clause or in any other
manner legally permissible; and if it is found that the contractor was paid less than what was due to him under the
contract in respect of any work executed by him under it, the amount of such under payment shall be duly paid by
owner to the contractor, without any interest thereon whatsoever.



CLAUSE 34
Hire of Plant & Machinery

The contractor shall arrange at his own expense all tools, plant, machinery and equipment (hereinafter referred
to as T&P) required for execution of the work.

CLAUSE 37
Levy/Taxes payable by Contractor

All the taxes including Goods and Service Tax of any other implemented in future etc shall be paid by
contractor. Building and other Construction Workers Welfare Cess, income tax or any other tax or Cess as
amended from time to time in respect of this contract shall be deducted at source by owner & submitted to
concerned authority. The taxes are deemed to be included in the quote by bidder. Certificate shall be provided
for same. Bidder to check with concerned authorities regarding levy of such charges at Mohali before quoting
bid at his/her own. No claim whatsoever shall be entertained after submission of bid.

CLAUSE 39
Termination of Contract on death of contractor

Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the Engineer-In-
charge on behalf of the Chief Executive Officer, CIAB shall have the option of terminating the contract
without compensation to the contractor.

CLAUSE 40

If relative working in department then the contractor not allowed to tender

The contractor shall not be permitted to tender for works if officials responsible for award and execution of
contracts. He shall also intimate the names of persons who are working with him in any capacity or are
subsequently employed by him and who are near relatives to any Officer in CIAB. Any breach of this condition
by the contractor would render him debarred from tendering.

NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, children and grandchildren,
brothers and sisters, uncles, aunts and cousins and their corresponding in-laws.

CLAUSE 41
No Gazetted Engineer to work as Contractor within one year of retirement

No engineer of gazetted rank or other gazetted officer employed in CIAB engineering division or administrative
duties shall work as a contractor or employee of a contractor for a period of one year after his retirement from
CIAB service without the previous permission of Competent Authority at CIAB in writing. This contract is liable
to be cancelled if either the contractor or any of his employees is found at any time to be such a person who had
not obtained the permission of Competent Authority at CIAB as aforesaid, before submission of the tender or
engagement in the contractor’s service, as the case may be.

CLAUSE 44
Apprentices Act provisions to be complied with

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and orders issued
thereunder from time to time. If he fails to do so, his failure will be a breach of the contract and the owner may,
in his discretion, cancel the contract. The contractor shall also be liable for any pecuniary liability arising on
account of any violation by him of the provisions of the said Act.



SAFETY CODE

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or
from solid construction except such short period work as can be done safely from ladders. When a ladder is used, an
extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials as well suitable
footholds and hand-hold shall be provided on the ladder and the ladder shall be given an inclination not steeper than
% to 1(% horizontal and 1 vertical.)

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an overhead
support or erected with stationary support shall have a guard rail properly attached or bolted, braced and otherwise
secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or staging and extending along the
entire length of the outside and ends thereof with only such opening as may be necessary for the delivery of
materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building or
structure.

3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly or
unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.) above ground
level or floor level, they should be closely boarded, should have adequate width and should be suitably fastened as
described in (2) above.

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent
the fall of person or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. (3ft.)

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be
securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width between side rails in rung
ladder shall in no case be less than 29 cm. (11%4") for ladder upto and including 3 m. (10 ft.) in length. For longer
ladders, this width should be increased at least %” for each additional 30 cm. (1 foot) of length. Uniform step spacing
of not more than 30 cm shall be kept. Adequate precautions shall be taken to prevent danger from electrical
equipment. No materials on any of the sites or work shall be so stacked or placed as to cause danger or
inconvenience to any person or the public. The contractor shall provide all necessary fencing and lights to protect the
public from accident and shall be bound to bear the expenses of defence of every suit, action or other proceedings at
law that may be brought by any person for injury sustained owing to neglect of the above precautions and to pay any
damages and cost which may be awarded in any such suit; action or proceedings to any such person or which may,
with the consent of the contractor, be paid to compensate any claim by any such person.

6. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be kept
available for the use of the person employed on the site and maintained in a condition suitable for immediate use,
and the contractor should take adequate steps to ensure proper use of equipment by those concerned:-The
following safety equipment shall invariably be provided.

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with

protective footwear and protective goggles.

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is injurious to

the eyes, shall be provided with protective goggles.

(iii) Those engaged in welding works shall be provided with welder’s protective eye shields.

(iv)Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently

safe intervals.

7. An additional clause (viii)(i) of Central Public Works Department Safety Code (iv) the Contractor shall not employ
women and men below the age of 18 on the work of painting with product containing lead in any form, wherever
men above the age of 18 are employed on the work of lead painting, the following principles must be observed for
such use :

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation

except in the form of pastes or paint ready for use.

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the application of a

paint in the form of spray.

(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry

rubbing down and scraping.

(iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation of work.

(v) Overall shall be worn by working painters during the whole of working period.

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled by

painting materials.

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently verified by
medical officer.



(viii) Medical examination may be done further in such cases.

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be

distributed to working painters.

8. Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform to the
following standards or conditions:-

(i) (a) These shall be of good mechanical construction, sound materials and adequate strength and

free from patent defects and shall be kept repaired and in good working order.

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality
and adequate strength, and free from patent defects.

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the age of 21
years should be in charge of any hoisting machine including any scaffolding winch or give signals to operator.

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting
or as means of suspension, the safe working load shall be ascertained by adequate means. Every hoisting machine
and all gear referred to above shall be plainly marked with the safe working load. In case of a hoisting machine
having a variable safe working load each safe working load and the condition under which it is applicable shall be
clearly indicated. No part of any machine or any gear referred to above in this paragraph shall be loaded beyond the
safe working load except for the purpose of testing.

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical Engineer in- Charge.
As regards contractor’s machines the contractors shall notify the safe working load of the machine to the Engineer-
in-Charge whenever he brings any machinery to site of work and get it verified by the Electrical Engineer concerned.

9. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be
provided with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to the
minimum the risk of accidental descent of the load. Adequate precautions should be taken to reduce to the
minimum the risk of any part of a suspended load becoming accidentally displaced. When workers are employed on
electrical installations which are already energized, insulating mats, wearing apparel, such as gloves, sleeves and
boots as may be necessary should be provided. The worker should not wear any rings, watches and carry keys or
other materials which are good conductors of electricity.

10. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe
condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing
facilities should be provided at or near places of work.

11. These safety provisions should be brought to the notice of all concerned by display on a notice board at a
prominent place at work spot. The person responsible for compliance of the safety code shall be named therein by
the contractor.

12. To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements
made by the contractor shall be open to inspection by the Labour Officer or Engineer-in-Charge of the department or
their representatives.

13. Contractor shall indemnify CIAB from the disputes arising out of loss of life to its workers, material during the
whole duration of contract agreement including defect liability period.

14. Notwithstanding the above clauses from (1) to (14), there is nothing in these to exempt the contractor from the
operations of any other Act or Rule in force in the Republic of India.

Note: - The above safety precautions/provisions along with any other as may be required to execute the work shall be
provided by contractor free of cost.



PROFORMA OF SCHEDULES

SCHEDULE ‘A’

Schedule of quantities in Vol-II.

SCHEDULE ‘F’
Reference to General Conditions Of CONLIACL. . ssssesees
=000 TSI} 71740 ) o <
Estimated cost of Work: RS. .evvevcrnesrnseseeeenns
(i) Earnest Money: RS.......ccceevevreevenierenennns (to be returned after receiving performance guarantee)

(ii) Performance Guarantee: 5% of tendered value.
(iii) Security Deposit: 2.5% of tendered value.
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SCHEDULE ‘F’

GENERAL RULES & DIRECTIONS

Maximum percentage for quantity of items of work
to be executed beyond which rates are to be

determined in accordance with Clauses 12.2 & 12.3. See below

Definitions:

2(v) Engineer-in-Charge ........cccoceeeveeeecvecreecveeneenne. Assistant Engineer - Electrical
Chief Executive Officer,

2(viii) Accepting AUthOTILY ....ccoceemeeereeeeeeeerecerees CIAB

2(x) Percentageoncostofmaterialsand-------------------------- 15%

labour to cover all overheads and profits.

2(xi) Standard Schedule of Rates ........cccceeeveeveercieereennnenne, CPWD DSR 2018 along with Market rates for Non-
scheduled items

2(xii) Department ...eesmeesssssesssns CIAB, Mohali

9(ii) Standard CPWD contract Form GCC 2014,
CPWD Form 7/ 8 as modified & corrected Upto .......coeeenmeeenmeeeseeceseees

Clause 1
(i) Time allowed for submission of Performance Guarantee from the date of issue of letter of acceptance/award

(if) Maximum allowable extension with late fee @ 0.1% per day of
Performance Guarantee amount beyond the period provided in (i)

A0Vttt e re et b eaes 07 days*

Clause 2

Authority for fixing compensation under clause 2. ........ccoeeveevevvereevennns Chief Executive Officer, CIAB
Clause 5

Number of days from the date of issue of letter of acceptance for reckoning date of start of work -

07 days

Time allowed for execution of work. 04 weeks from 07 days from date of issue of

award/acceptance letterby CIAB.

Authority todecide:
(i) Extension of time......cccceeevveeeeecieee e, CEO, ClAB
(ii) Rescheduling of mile stones.........cccccveeveerennnnne. CEO, CIAB
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(iii) Shifting of date of start in case of delay in handing over of site ................. Chief Executive Officer, CIAB.
Clause 6, 6A

Clause applicable - (601 6A) ...ccceereereerreerseersrersseens 6/6A
Clause 11
Specifications to be followed for execution of work .............cccucu.e... Technical Specifications mentioned in Vol.-lI

of tender document

Clause 12

Type of work *__ HVAC work

(i) 12.2 & 12.3 Deviation Limit beyond which clauses

12.2 & 12.3 shall apply for building Work ..........ccceeveeieverennes as per CPWD Works Manual 2019 with up to date
amendments

(i) Deviation Limit for items mentioned in earth

work subhead of DSR and related items ........ccoecvmeeermeerrneennnns as per CPWD Works Manual 2019 with up to date
amendments

Clause 16

Competent Authority for deciding reduced rates................... Chief Executive Officer, CIAB

Clause 18

Machinery, materials, tools & plants to be deployed by the contractor at site for execution of respective work at
required time period/intervals.t. No extra payment shall be paid to contractor for any machinery, tool & plants
etc.

Clause 36 (i)
Requirement of Technical Representative(s) and recovery Rate------ CPWD MANUAL 2019
Or as amended from time to time by CPWD
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SPECIAL CONDITIONS OF CONTRACT

A. The contractor shall be required to submit in duplicate the following drawings &
information for approval of the from the Engineer—In-charge of department before
commissioning the work:

1) Complete layout dimensions for every unit / group of units with dimensions
required for erection/execution purposes.
2) Any other drawing / information not specifically mentioned above but deemed to

be necessary for the job by the contractor.
The above should be submitted by contractor in desired soft copy version along with colored
hard copies (2 nos).

B. TENDER LIABLE TO REJECTION:

Tenders which do not fulfill all or any of the conditions laid down in this notice, or contain
conditions not covered and / or not contemplated by the Conditions of tender document
and/or expressly prohibited therein or stipulate additional/alternative conditions shall be
liable to be rejected and his earnest money will be forfeited.

Tenders shall also be liable for rejection on any of the following grounds: -

i) Tenders submitted late

i) Tenders containing remarks uncalled for.

iii) Conditional tenders

iv) Tenders not submitted on prescribed Performa.

V) Telegraphic tenders.

vi)  Tender submitted without EMD/Cost of Tender Documents

C. Power supply/Electricity for construction purpose shall be arranged by contractor at its own. In
case, it is provided by Department, contractor shall make arrangements for suitable metering of
electrical consumption along with allied installation of inventory/equipment. Contractor shall not
damage any inventory of Department. Contractor shall be responsible for any accident arriving as
per result of non-standard installations etc.

D. Contractor to provide all for testing:

a) The contractor shall provide and pay for all necessary tools, instruments, gadgets and
testing equipment required for conducting various tests at site apart from the test
certificate from the manufacturer of material. Any defects in material and / or in
workmanship detected during initial testing shall be rectified by the contractor at his own
cost. Testing shall be carried out in the presence of Engineer-In-Charge or his
representative to his entire satisfaction. The installation shall be commissioned after
approval by Engineer-In-Charge.
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b) Apart from test certificate, the following tests for materials to be got done by contractor
from laboratory house approved by Engineer-in-charge in case in-house mechanism is not
available: -

Civil/Public health Works: -
i) Test certificate for manufacturing of fan units, wrt BOQ specifications etc.

No extra charges shall be paid to contractor for the aforesaid testing to be done whether at
site or from laboratory. Any other test on material, if felt by Engineer-in- charge shall be
done by contractor without any extra payment claims.

E. Guarantee and defect liability period: The work covered by this contract shall be
guaranteed by the contractor against faulty material and workmanship for a period of 12
months from the date of virtual completion or date of possession, whichever is later. Any
part found defective shall be replaced/repaired free of all costs by the contractor. The
contractor shall guarantee that all equipment shall work satisfactorily and that the
performance and efficiency of the equipment shall not be less than the specified values.

The services of the contractor’s personnel if requested for short time interval (one/two
days’ time) during the defect liability period shall be made available free of any cost to
CIAB.

F. Maintenance: During the guarantee & defect liability, the contractor shall provide at no
extra cost necessary material and personal to carry out the repairs & routine maintenance.
The contractor shall attend to all problems experienced in the operation of the system
within a reasonable time but not more than 2 working days of receiving the complaint and
take corrective action immediately.

In case of failure, CIAB shall have the liberty to get it done on the risk and cost of
contractor & recover from security deposit.

G. The tenderer must visit the site at CIAB, sector 81, Mohali before quoting the rates. No request
shall be entertained after award of work regarding site conditions whatsoever.
H. Contractor shall co-ordinate with other agencies for accommodation of services in false ceiling, etc
free of cost.
No T&P will be issued by the department.
Deduction on account of Income Tax shall be made as per prevailing rate by the
relevant authority from time to time.
K. Cost of taxes, GST shall be deemed to be included in the quote by bidder.
L. Labour cess shall be deducted and deposited to concerned authority.
M. The Contractor shall abide to all the statutory laws, rules regulations etc. as required for
the execution of work as per the local administration/govt., central govt. (as applicable).
The Contractor shall have valid licenses/NOCs for carrying out the allotted work. In case of
failure, contractor shall be fully responsible for all the penalties etc. and will indemnify
CIAB of the same.
N. The contractor shall abide by all the Electrical and other safety norms during the
execution of work and till the completion of defect liability period.

Note: - The certificates for aforesaid deductions shall be issued to contractor after deposit of
same to concerned authorities.
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Form of Contract

THISCONTRACTismadeon.......cccceeeenennnnn. dayof....... 2020

BETWEEN

Center of Innovative & Applied Bioprocessing (CIAB) which is a society registered under the Societies
Registration Act, XXI of 1860 and having its Office at Knowledge City, Sector-81, Mohali (hereinafter called
Owner, which expression shall where the context so admits include its successors and

permitted assigns) of the one part,

AND

CONTRACTOR, having its registered office at................. (Hereinafter referred to as CONTRACTOR) which
expression shall, include its successors and permitted assigns, of the other part.

WHEREAS OWNER intends to have certain Services for Provision of Supply and Exhaust air units
with casing and ducting in Lab building at Main Campus, CIAB, Knowledge City, Sector-81,
Mohali. (hereinafter referred to as PROJECT),

AND WHEREAS said CONTRACTOR is in the business of providing inter-alia management, construction
works and possesses experience, expertise and knowledge in this regard,

AND WHEREAS OWNER has selected CONTRACTOR to undertake the said services hereinafter referred to
and specified in this CONTRACT as “-Provision of Supply and Exhaust air units with casing and
ducting in Lab building at Main Campus, CIAB, Knowledge City, Sector-81, Mohali ".

AND WHEREAS said CONTRACTOR agrees to perform such WORKS, SERVICES as the terms and
conditions for the performance of the said WORKS, SERVICES as detailed herein.

NOW THEREFORE, in consideration of the premises and the covenants set forth in this CONTRACT,
OWNER & CONTRACTOR mutually agree and confirm the agreement detailed herein and witnessed as
follows:

Clause -1: CONTRACT DOCUMENT

The following documents shall constitute the CONTRACT in addition to Form of Contract

1. Tender Document with terms & conditions, technical eligibility criteria.

2. Financial bid submitted by contractor.

3. All correspondence / Minutes of meetings/Negotiation etc. between CIAB & CONTRACTOR
after the issue of NIT document till the award of work.

4. Award letter

Clause-2 EFFECTIVE DATE OF CONTRACT

This CONTRACT shall be deemed to have come into force with effect from 7th day of issue of
letter of Award by CIAB

Clause-3  SERVICES TO BE PERFORMED

CONTRACTOR shall perform the SERVICES as herein specified upon the general
terms and conditions and within time frame specified in the CONTRACT.
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Clause-4

Clause-5

Clause-6

Clause-7

REMUNERATION AND CONTRACT PRICE

OWNER shall, in considerations of the SERVICES performed pay to CONTRACTOR
remuneration based on work done by contractor at site.

CONTRACT PERIOD

On signing by OWNER and CONTRACTOR this CONTRACT shall be deemed to have
come into force from the effective date of CONTRACT i.e. from 7th day of issue of letter
of award by CIAB and shall remain in force for 12 months beyond the completion of
work at site. In the event of increase in the contract time period, nothing extra will be
payable to CONTRACTOR beyond the quoted rates.

ENTIRE CONTRACT

The Contract documents hereof embody the entire CONTRACT between the PARTIES
hereto, and the PARTIES declare that in entering this CONTRACT they do not rely upon any
previous representation, whether express or implied and whether oral or written, or any
inducement, understanding or agreement of any kind not included within the Contract
documents, and unless herein incorporated all prior negotiations, representations, and/or
agreements and understandings relating to the subject matter are hereby treated as null
and void.

JURISDICTION & APPLICABLE LAW

Notwithstanding any other Court or Courts having jurisdiction to decide the question(s)
forming the subject matter of the reference, any/all actions and proceeding arising out of
or relative to the CONTRACT (including any arbitration in terms thereof) shall lie only in the
Court of Competent Civil Jurisdiction in this behalf at Mohali and only the said Court(s)
shall have jurisdiction to entertain and try any such action(s) and/or proceeding(s) to the
exclusion of all other Courts. CIAB may make any byelaw(s), rules or regulation and carry
out any amendment at any stage, in the rules or procedure necessary for the
accomplishment of the purpose.

The laws of India for the time being in force shall govern this CONTRACT.

Clause-8

NOTICES

1. Any notice, consent, document or other communication required or permitted to be

given under this contract shall be deemed to have been validly served if it is in writing and
is signed by an authorized officer of the party giving the notice, and delivered or sent by
registered post or by speed mail or courier to the address of the parties set out
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below or such other address as may be notified as the appropriate address from time to
time for the purpose of this contract.

CIAB: Chief Executive Officer, CIAB or his nominee Knowledge
City, Sector-81, Mohali
CONTRACTOR:

2. Date of notice of instruction shall be the day on which said notice or
instruction is received.

3. Any PARTY may change its notice address at any time by so advising the other PARTY
thereof in writing.

IN WITNESS WHEREOF the PARTIES hereto have duly executed this CONTRACT in two originals at the
place, and date as follows:

For and on behalf of For and on behalf of

CONTRACTOR

Name

Designation Designation

Place

Date

Withess
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LIST OF MAKES TO BE ADOPTED

All material makes shall be ISI marked (make in India) & got approved
from Engg-in-charge. Contractor should submit Test report for
conformality of material wrt specifications mentioned in BOQ.
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Form of Performance Security (Guarantee)
Bank Guarantee Bond

In consideration of the Chief Executive Officer, CIAB (hereinafter called “The Institute”)
having offered to accept the terms and conditions of the proposed agreement

DETWEEN....eveeiei i e ANt et s e (hereinafter
................................................ called “the said Contractor(s)”) for the work (hereinafter
called “the said agreement”) having agreed to production of an irrevocable Bank Guarantee for Rs. .............
(RUPEES.....evveeeeerreeeeeieeee e only) as a security/guarantee from the Contractor(s) for compliance of his
obligations in accordance with the terms and conditions in the said agreement.
1. WE, et (hereinafter referred to as “the Bank”) hereby undertake to pay to
the Institute an amount not exceeding Rs. .....ccooecevececienenns (Rupees.....cccoeueunns Only) on demand
by the Institute.
2. WE, vttt (indicate the name of the Bank) do hereby undertake to pay the amounts

due and payable under this guarantee without any demure, merely on a demand from the
Institute stating that the amount claimed as required to meet the recoveries due or likely to be
due from the said Contractor(s). Any such demand made on the bank shall be conclusive as
regards the amount due and payable by the bank under this Guarantee. However, our liability
under this guarantee shall be restricted to an amount not exceedingRs.

....................... (Rupees. .....................0nly)

3. We, the said bank further undertake to pay the Institute any money so demanded notwithstanding
any dispute or disputes raised by the Contractor(s) in any suit or proceeding pending before any
court or Tribunal relating thereto, our liability under this present being absolute and unequivocal.
The payment so made by us under this bond shall be a valid discharge of our liability for payment
thereunder and the Contractor(s) shall have no claim against us for making such payment.

4, WE, oottt (indicate the name of the Bank) further agree that the guarantee herein
contained shall remain in full force and effect during the period that would be taken for the
performance of the said agreement and that it shall continue to be enforceable till all the dues of
the Institute under or by virtue of the said agreement have been fully paid and its claims satisfied
or discharged or till Engineer-in-Charge on behalf of the Institute certified that the terms and
conditions of the said agreement have been fully and properly carried out by the said
Contractor(s) and accordingly discharges this guarantee.

5. WE, et (indicate the name of the Bank) further agree with the Institute that
the Institute shall have the fullest liberty without our consent and without affecting in any manner
our obligation hereunder to vary any of the terms and conditions of the said agreement or to
extend time of performance by the said Contractor(s) from time to time or to postpone for any
time or from time to time any of the powers exercisable by the Institute against the said
Contractor(s) and to forbear or enforce any of the terms and conditions relating to the said
agreement and we shall not be relieved from our liability by reason of any such variation, or
extension being granted to the said Contractor(s) or for any forbearance, act of omission on the
part of the Institute or any indulgence by the Institute to the said Contractor(s) or by any such
matter or thing whatsoever which under the law relating to sureties would, but for this provision,
have effect of so relieving us.
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This guarantee will not be discharged due to the change in the constitution of the Bank orthe
Contractor(s).

WE, e, (indicate the name of the Bank) lastly undertake not to revoke this
guarantee except with the previous consent of the Institute in writing.

This guarantee shall be valid up to satisfactory completion of work at site and as per successful
completion of time schedule period given in tender document........ccccccveeevvnnennnn. unless extended
on demand by the Institute. Notwithstanding anything mentioned above, our liability against this
guarantee is restricted to Rs.

........................ (Rupees...........ccuu........ ) @and unless a claim in writing is lodged with us within six
months of the date of expiry or the extended date of expiry of this guarantee all our liabilities under
this guarantee shall stand discharged.

Dated the .....ccccvcueunene day of .o (0] SR (indicate the name of the Bank)
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INDEMNITY BOND (B- VIOLATION OF LAWS, NORMS, ACCIDENTS, DAMAGES ETC)

(On Non-Judicial Stamp Paper of appropriate value)
Name of the work

KNOW all men by these presents that I/We (Name of Contractor

with address) do hereby execute Indemnity Bond in favour of Center of Innovative & Applied Bioprocessing
having their office at Knowledge City, Sector-81, Mohali and for the project of - Provision of Supply and
Exhaust air units with casing and ducting in Lab building at Main Campus, CIAB, Knowledge
City, Sector-81, Mohali.. Mohali under consideration.

On this day of 2020

THIS DEED WITNESSETH AS FOLLOWS:

[/We, (Name of Contractor) hereby do indemnify and save
harmless CIAB having their office at Knowledge City, Sector-81, Mohali from the following: -

1. Any third-party claims, civil or criminal complaints/liabilities/material/life loss during site mishaps and other
accidents such as snake bites etc or disputes and/or damages occurring or arising out of any mishaps at the site
due to faulty work, negligence, faulty construction and/or for violating any law, rules and regulations in force,
for the time being while executing/executed civil works by me/us.

2. Any damages, loss or expenses due to or resulting from any negligence or breach of duty on the part of
me/us or any sub-Contractor/s if any, servants or agents.

3. Any claims by an employee of mine/ours or of sub-Contractors if any, under the workman compensation act
and employers' Liability act, 1939 or any other law rules and regulations in force for the time being and any acts
replacing and/or amending the same or any of the same as may be in force at the time and under any law in
respect of injuries to persons or property arising out of and in the course of execution of the Contract work
and/or arising out of and in the course of employment of any workman/employee.

4. Any act or omission of mine/ours or sub-Contractor/s if any, our/their servants or agent which may involve
any loss, damage, liability, civil or criminal action.

IN WITNESS WHEREOF THE HAS SET HIS/THEIR HANDS ON THIS
DAY OF SIGNED AND DELIVERED BY THE AFORESAID IN THE
PRESENCE OF WITNESSES:

1.

2.



